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1 Pre-Design Phase Activities

1.2 DOCDR
Major Technical Accomplishments

No activity. The DOCDR, Rev. 3, is awaiting final sign-off sheet from NN-62
prior to issuance.

Significant Issues and Risks

None.

2.1 Program Management
Major Technical Accomplishments

= The program began detailed planning to evaluate the impact of a budget
reduction in FYOL.

= The WSRC, PNNL and ANL QA organizations performed surveillances
during the month. The TPO QA Office prepared the audit report for the TPO
QA audit of LLNL conducted in December.

Significant Issues and Risks

The schedule for the start of design and major work stoppage is at risk if a
budget reduction in FY01 is required.

2.2 D&T for Design

2.2.1 Technical Support and Integration

Major Technical Accomplishments

< Revisions to the SDDs for the 13 MT throughput are underway. Some SDDs
are complete and awaiting issuance.

= Resolution of RFETS materials-acceptance issues is essentially complete.
WSRC is awaiting transmittal of item-level characterization data from
RFETS.

Significant Issues and Risks

None.

2.2.2 Immobilized Form Development

Major Technical Accomplishments

A draft of the Preliminary PCM spreadsheet was distributed for review.
Significant Issues and Risks

SEM work at WSRC wiill be limited until July 2001.
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2.2.3 Plutonium Conversion Process and Equipment Development

Major Technical Accomplishments

< Extended the tunnel from the metal conversion glove box and aligned the
tunnel to the declad glove box.

= Completed cold tests of the pulsed bed and pneumatic dustless transfer
system and determined an improved frit design and system operating
parameters for the halo blow back system.

Significant Issues and Risks

None.

2.2.4 First-Stage Immobilization Process and Equipment Development

Major Technical Accomplishments

« The PUCTF glovebox line in B-241 has been deactivated and completely
disassembled. The re-installation of the PUCTF equipment in the Plutonium
Facility continues as planned.

= Fully integrated furnace testing continues at CETL. The goal of recent tests
was to minimize thermal gradients within the furnace. By raising the tray
stack and controlling leakage air, the temperature uniformity within the
furnace has dramatically improved. This has resulted in significantly
improved puck quality.

= Feed material blender testing has been postponed until FY 2002 due to
funding reductions.

Significant Issues and Risks

= The PUCTF schedule remains tight due to the availability of craft personnel
and their access to the Plutonium facility.

< Delaying feed material blender testing in FY02 will eliminate any recovery
time from problems prior to PIP design start.

2.2.5 Second-Stage Immobilization Process and Equipment Development
Major Technical Accomplishments

The SDDs for Can-in-Canister Design and Assembly, Canister Transport, and
DWPF Receiving and Handling were issued.

Significant Issues and Risks

None.
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2.3 D&T for Form Qualification

2.3.1 Form Performance Testing and Dissolution Modeling
Major Technical Accomplishments

Single-pass flow-through (SPFT) tests on a **Pu-doped pyrochlore-rich
composition at pH = 2 and 90°C indicate that the apparent dissolution rate of
this material is ~1,000X faster than the **Pu-doped and ‘cold’ analogue material.
It is not yet clear if these rates are valid (i.e., whether the increase in rate is due
to radiation damage or some other effect). (PNNL)

Significant Issues and Risks

We do not yet understand the reason for much higher SPFT dissolution rate
measured on the **Pu-bearing sample.

2.3.2 Thermodynamic Data Determination and Validation
Major Technical Accomplishments

This task is complete.

Significant Issues and Risks

Reconnaissance experiments conducted at PNNL in late FY00 indicated that the
solubility of Hf is strongly enhanced by the presence of carbonate. This behavior
was totally unexpected, and could have important implications as to the
mobility of Hf (the backup neutron absorber) under repository conditions. Our
current plans and funding call for termination of this task in FY0L.

2.3.4 Form Qualification and Repository Interactions
Major Technical Accomplishments

Discussions continue with DOE-RW and DOE-EM on changes in the latest draft
RW WAS-RD document. This latest revision contains significant changes from
previous versions.

Significant Issues and Risks

The roles and responsibilities of NN, EM, and RW remain unclear with respect to
the “ownership” of the IPWF, and this continues to impede finalization of the
PIPS. Attention from NN, EM and RW management is needed to clarify each
organization’s roles.

3 Technology Transfer
Major Technical Accomplishments

Planning for the combined independent design and technology review of the PIP
program is underway.

Significant Issues and Risks

No significant issues or risks.
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1 Pre-Design Phase Activities

1.2 DOCDR

Participants: LLNL and WSRC

Summary of Progress

DOCDR, Rev. 3, is awaiting final sign off sheet from NN-62.
Cost Performance

The LLNL variance of —13% reflects the currently (July D&T Plan)
underestimated scope at LLNL for this effort in FY01. The task is complete with
the incorporation of MD comments. A review copy of the DOCDR is with NN-
62 awaiting signature.

Schedule Performance

The DOCDR effort is now complete except for receipt of the NN-62 sign off page
and the printing.

Issues and Risks

None.
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2.1 Program Management

2.1.1 Technical Project Office
Participants: LLNL, WSRC, ANL, and PNNL
Summary of Progress

Detailed planning is underway to evaluate the impacts of a budget reduction in
FYOL1.

Cost Performance

No significant cost variance.
Schedule Performance

No significant schedule variance.
Issues and Risks

The D&T Program is operating under budget authority that is substantially less
than identified in the FY01 AOP. If additional funding is not provided, work on
many tasks will cease or be significantly curtailed.

2.1.2 Quality Assurance

Participants: LLNL, WSRC, ANL, and PNNL
Summary of Progress

Technical Project Office

The TPO QA Office prepared the audit report for the TPO QA audit of LLNL
conducted in December.

Project Participants

Argonne National Laboratory (ANL) initiated two internal surveillances, one in
the area of Measurement and Test Equipment processes and the other in the area
of Corrective Actions. Impacts of the budget reductions for FY01 were evaluated
and some QA related activities associated with revising the project technical
procedures have been reduced.

Lawrence Livermore National Laboratory (LLNL) developed and conducted
training for an additional fifteen project personnel. LLNL transmitted the
response to TPO Technical Corrective Action Report 01-L001 from the TPO QA
Audit in December.

Pacific Northwest National Laboratory (PNNL) performed the field work for the
surveillance covering procurement document control and control of purchased
items and services.

Westinghouse Savannah River Company (WSRC) performed a surveillance of the
FDD and SDD development task. The scope of the surveillance was to
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summarize the status of the SDD's and review the format used for development
and review of the SDD. QA training has been developed and set up for CPTF
task personnel.

Cost Performance

< PNNL had a variance of -18% (under spent) for the QA task due to
estimated cost for labor expense not being reported in the January timeframe
as originally projected. This will not impact the overall budget for this task.
Adjustments to the spend plan will be made in February to reflect reductions
to the TYO0L budget as directed.

= No significant cost variance for TPO, ANL, LLNL, and WSRC.
Schedule Performance
No significant schedule variance for any participant.
Issues and Risks

None.

2.1.3 Document Control
Participants: LLNL and WSRC
Summary of Progress

The DCC updated the master report, which lists documents received through
Nov. 2000.

Cost Performance

No significant cost variance.
Schedule Performance

No significant schedule variance.
Issues and Risks

None.
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2.2 D&T for Design

2.2.1 Technical Support and Integration

2.2.1.1 Feed Materials Characterization and Blending
Participants: LLNL and WSRC

Summary of Progress

= A final draft of the RFETS materials evaluation was completed, leading to a
final editing session planned at LLNL the second week of February. SRS has
requested the opportunity to review the final report to ensure that there are
no disconnects between PIP plans and Site storage criteria. Further work on
developing the Feed Materials Database, and preparation of the FY01 Feed
Materials Report, remains suspended until the existing database is
transmitted from LLNL to SRS. WSRC has obtained the FY1999 Nuclear
Materials Inventory Assessment data and plans to receive more-recent (end
of FY2000) item-level information from Rocky Flats and Hanford
supplementing data already available from Savannah River inventories.

= A meeting of the Material Review Board to evaluate exceptions or
clarification to the PIP Acceptance Criteria, for Hanford materials stabilized
from polycubes and via magnesium hydroxide precipitation, was postponed
to the first week of February. Given specific understandings with the Site, the
materials appear to be compatible with PIP processing, and a greater issue
may be whether the products of the baseline treatments can meet the storage
standard DOE-STD-3013-2000.

Cost Performance
No significant cost variance.
Schedule Performance

Due to L. Gray’s accident, Milestone 2.1/1/FY00, Revised draft of the feed
materials characterization report, is on hold at least until February. Information
from the draft will be provided on an as-needed basis to minimize schedule
impacts.

Issues and Risk

= The reassessment of the RFETS data to evaluate the impact on
Immobilization of the proposed RFETS consolidation program has stretched
out the transition of this task to SRS from LLNL. Further work on developing
the Feed Materials Database and preparation of the FY01 Feed Materials
Report by WSRC was suspended. The suspension was due to awaiting
transfer of the existing database from LLNL to SRS, transfer of item-level
data from RFETS to SRS, and availability of the end-o0f-1999 DOE Nuclear
Materials Inventory Assessment. The goal of completing the 2001 Feed
Report by September 2001 is not in jeopardy, but the scope and utility of the
information system may suffer.



PIP-01-009

< In order to perform critical planning studies, plutonium materials data from
disparate sources must be consolidated. These studies include an analysis of
the impacts of different timings proposed for processing the inventories that
are covered by, or not covered by, the U.S.-Russian agreement. These
scenarios could affect equipment choices, operating plans, and even
acceptance criteria.

= PIP continues to work to confirm the quantities of plutonium that each site
will transfer to MD for disposition. Major sites are still evaluating disposing
some inventories to WIPP (instead of transfer to PIP), making it uncertain
whether enough plutonium is firmly committed to MD to meet the strict
requirements of the U.S.-Russian agreement. Decisions on MD-versus-WIPP
disposition are on the critical paths for some EM stabilization plans, e.g., the
RFETS closure plan, and decisions made at one site can affect MD’s
acceptance plans for other sites.

2.2.1.2 Proliferation Resistance
Participant: LLNL

Summary of Progress

No activity.

Cost Performance

The LLNL variance of 100% reflects the fact that the response to the NAS report
is undecided. It was anticipated in July 2000 that the activity would begin in
December.

Schedule Performance

A firm schedule for a study has not been established. The schedule variances do
not have an impact on the overall schedule at this time.

Issues and Risk

This task is on hold until a decision is reached on the scope and schedule for any
response to the NAS report.

2.2.1.3 Systems Integration and Cross-Cutting Functions
Participants: LLNL and WSRC
Summary of Progress

The MC&A, analytical lab, and radiological control SDDs has been modified to
reflect the scope change to a 13 MT throughput facility. Comments from LLNL
have been received and incorporated in the final draft. The draft SDD is in final
edit and review. The edit and review process has required more effort than
anticipated in August when the schedule was established. The SDDs are
anticipated to be issued in February 2001.

Cost Performance

No significant cost variance.

10
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Schedule Performance

= Milestone 2.2.1.3/FY01/4a, Provide Draft SDD, was due 12/31/00.
Completion of this milestone will be delayed due to limited resource
availability in completing the overall project SDD package. The delay is not
likely to affect the overall project schedule because the two independent
reviews and start of preliminary design will be delayed until FY 2002 due to
budget reductions announced in December.

e The Technical Support SDD (milestone 2.2.1.3/FY01/a) drafts are in final
edit and review. The edit and review process has required more effort than
anticipated in August when the schedule was established. The SDD will be
issued in March 2001. The projected issue date of March is not expected to
impact the overall design schedule.

Issues and Risk

The security posture for PIP remains open pending the DOE-NN decision on the
overall security approach for the Plutonium Disposition facilities.

2.2.1.4 Material Transport System
Participant: WSRC
Summary of Progress

The SDD has been modified to reflect the scope change to a 13 MT throughput
facility. Comments from LLNL have been incorporated in the final draft. The
edit and review process has required more effort than anticipated in August

when the schedule was established. The SDD will be issued in February 2001.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.1.4/FY01/a, Provide Draft SDD, was due 12/31/00. Completion
of this milestone will be delayed due to limited resource availability in
completing the overall project SDD package. The delay is not likely to affect the
overall project schedule because the two independent reviews and start of
preliminary design will be delayed until FY 2002 due to budget reductions
announced in December.

Issues and Risk

None.

2.2.1.5 Waste Handling System
Participant: WSRC

Summary of Progress

The SDD has been modified to reflect the scope change to a 13 MT throughput
facility. Comments from LLNL have been incorporated in the final draft. The

11
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edit and review process has required more effort than anticipated in August
when the schedule was established. The SDD will be issued in February 2001.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.1.5/FY01/a, Complete Waste Generation Report, was due in
December 2000. This report will be delayed two months due to limited resource
availability. The delay will not affect the overall project schedule.

Issues and Risk

None.

2.2.2 Immobilized Form Development

2.2.2.3 Process Control Model Development
Participants: LLNL and WSRC

Summary of Progress

= A draft spreadsheet was assembled as the basis for the preliminary Process
Control Model in support of Milestone 2.2.2.3/FY01/a. This spreadsheet
includes as inputs the composition and isotopics of the plutonium oxide feed
materials. As outputs it includes a calculation of the product composition,
isotopics, phase assemblage, density, and pellet integrity. It also checks
against the feed impurity and processing specifications. The draft
spreadsheet has been distributed for preliminary review. (LLNL)

= A meeting was held between the SRTC form development and the NDE/XRD
teams to lay out the task schedule for the remainder of the year. An objective
of the meeting was to develop plans to transition from the form development
work into the product qualification work under the NDE/XRD task. (WSRC)

< Interrupted sintering cycle testing to ascertain the phase development
progression in Hf-Pu-U, Hf-Ce-U, and Hf-Ce-Ce samples is complete. X-ray
diffraction analysis of the completed samples is underway. (WSRC)

Cost Performance
No significant cost variance.
Schedule Performance

It is anticipated that the Milestone 2.2.2.3/FY01/4a, Preliminary Process Control
Model, will be ready for QA review by the end of March 2001. Completion of the
QA review should be complete by the end of April.

Issues and Risk

The most precise SEM at SRS will be taken out of service to be installed in a
glove box. This will benefit PIP in the long term, but microscope access will be
limited until July 2001. (WSRC)

12
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2.2.3 Plutonium Conversion Process and Equipment Development

2.2.3.1 Material Receipt and Storage
Participant: WSRC
Summary of Progress

= The SDD has been modified to reflect the scope change to a 13 MT
throughput. Revision E of the SDD was issued in January.

< No further activity is expected for this task in FY 2001.
Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.3.1/FY01/4a, Provide Draft SDD, was due 12/31/00. Revision E
of the SDD was issued in January 2001, thereby completing this milestone
commitment. The delay will not affect the overall project schedule.

Issues and Risk

None.

2.2.3.3 Material Size Reduction
Participant: WSRC
Summary of Progress

WSRC recently was given the responsibility for development of the SDD for
Material Size Reduction. This task was initiated in January and will be
completed in February 2001.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.3.3/FY01/4a, Provide Draft SDD, was due 12/31/00. Completion
of this milestone will be delayed due to limited resource availability in
completing the overall project SDD package. The delay is not likely to affect the
overall project schedule because the two independent reviews and start of
preliminary design will be delayed until FY 2002 due to budget reductions
announced in December.

Issues and Risk

None.

2.2.3.4 Material Unpackaging and Sorting
Participants: WSRC and LLNL

13
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Summary of Progress

The SDD has been modified to reflect the scope change to a 13 MT throughput.
The edit and review process has required more effort than anticipated in August
when the schedule was established. The SDD will be issued in February 2001.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.3.4/FY01/a, Provide Draft SDD, was due 12/31/00. Completion
of this milestone will be delayed due to limited resource availability in
completing the overall project SDD package. The delay is not likely to affect the
overall project schedule because the two independent reviews and start of
preliminary design will be delayed until FY 2002 due to budget reductions
announced in December.

Issues and Risks

None.

2.2.3.6 Metal Conversion
Participants: LLNL and WSRC

Summary of Progress

= The declad glove box was anchored to the floor in Room 1006. The glove box
was aligned to the tunnel section extending from the metal conversion glove
box.

= We continued assembling subsystems in the metal conversion glove box.
Tests of the oxide and dustless transfer subsystems were completed, and
were installed into the oxide side of the metal conversion glove box.
Plumbing for the pneumatic control system inside the glove box is
approximately 70% complete. All major subsystems are now installed, and
the next step is to mechanically align these systems.

< Cold tests of the oxidation system were completed in January. Tests to
determine the operating parameters and design changes required for the halo
blow back system were successfully completed. The information from these
tests will be incorporated into the initial oxidation process operating
procedure for cold run checkout of the metal conversion system in Bldg. 332

= WSRC personnel assigned to LLNL recently were given the responsibility for
revising the SDD for Metal Conversion. This task was initiated in January.

Cost Performance
< No significant cost variance at LLNL.

= This task is under spent by $6,847 (34%) at WSRC due to limited resource
availability. This cost variance will not adversely impact the project.

14
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Schedule Performance

= Milestone 5.6.a/FY99, Perform Feasibility Demonstrations on Pu-Al Alloys was
reviewed and is being routed for final signatures.

< Milestone 5.6.3/FY00, Move System Into Radiation Material Management Area
was reviewed and is being routed for final signatures.

< Milestone 2.2.3.6/FY01/b, Provide Draft SDD, was due 12/31/00.
Completion of this milestone will be delayed due to limited resource
availability in completing the overall project SDD package. The delay is not
likely to affect the overall project schedule because the two independent
reviews and start of preliminary design will be delayed until FY 2002 due to
budget reductions announced in December.

Issues and Risk

The current success oriented schedule does not include intangible issues such as
DNFSB reviews of the Plutonium Facility. DOE Oakland representatives,
members of the facility staff, and programmatic personnel reviewed the metal
conversion schedule. The current schedule reflects our best planning based upon
the remaining work, facility staff availability, and DOE Oakland review
requirements.

2.2.3.7 Impure Oxide Feed Preparation
Participants: LLNL and WSRC
Summary of Progress
= Effort continued toward clearing glove box space for this instrumentation.

= WSRC recently was given the responsibility for development of the SDD for
Impure Oxide Feed Preparation. The draft SDD has been completed and is
in final review. This task will be completed in February 2001.

= This task has been terminated in FYOL.
Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.3.7/FY01/4a, Provide Draft SDD, was due 12/31/00. Completion
of this milestone will be delayed due to limited resource availability in
completing the overall project SDD package. The delay is not likely to affect the
overall project schedule because the two independent reviews and start of
preliminary design will be delayed until FY 2002 due to budget reductions
announced in December.

Issues and Risk

None.

2.2.3.8 Material Characterization
Participants: LLNL and WSRC

15
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Summary of Progress

= Plant Engineering/Labor-Only personnel continued installation work on the
fume hood.

= Completed fabrication and a facility work permit for the argon gas system
penetration of the RMA exterior wall.

< A USQ Screening addressing the addition of all the material characterization
support equipment (fume hood, ventilation ducts, and HEPA housings) to
Room 1006 has been approved by the facility. This clears the way for the
facility to complete the air balance of Increment 3.

= Facility approval of the seismic evaluation was obtained for installation of
the laser ablation system and components to WS 0604. This clears the way
for a work permit for the hot-break needed to complete this task.

= A facility work permit was obtained and work begun on installation of the
replacement chiller for the existing ICP-MS in WS 0604. The replacement
chiller is needed in order to make space in the glove box for the laser ablation
system.

Cost Performance

This task is over spent by $37,201 (20%) at LLNL because January funding was
reduced to the level of the December overage. Work continued under other LLNL
weapons program funding sources.

No significant cost variance at WSRC.
Schedule Performance

None.

Issues and Risk

WSRC work will continue on this task but LLNL budget for equipment
development and testing has been eliminated.
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2.2.3.9 Material Control and Accountability
Participant: WSRC

Summary of Progress

The MC&A SDD has been modified to reflect the scope change to a 13 MT
throughput facility. Comments from LLNL have been incorporated in the final
draft. The edit and review process has required more effort than anticipated in
August when the schedule was established. The SDD will be issued in February
2001.

Cost Performance

No significant cost variance.
Schedule Performance

No significant schedule variance.
Issues and Risk

None.

2.2.3.10 In-Process Storage Vault
Participant: WSRC
Summary of Progress

The SDD has been modified to reflect the scope change to a 13 MT throughput.
Comments from LLNL have been received and incorporated in the final draft.
The edit and review process has required more effort than anticipated in August
when the schedule was established. The SDD will be issued in February 2001.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.3.10/FY01/4a, Provide Draft SDD, was due 12/31/00. Completion
of this milestone will be delayed due to limited resource availability in
completing the overall project SDD package. The delay is not likely to affect the
overall project schedule because the two independent reviews and start of
preliminary design will be delayed until FY 2002 due to budget reductions
announced in December.

Issues and Risk

None.
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2.2.4 First-Stage Immobilization Process and Equipment
Development

2.2.4.1 Ceramic Feed Blending and Batching
Participant: WSRC

Summary of Progress

e The FY 2001 funding for this task was reduced. The blender testing is
therefore being postponed until FY 2002. WSRC asked COGEMA for a
blender testing quote that will be valid until December 2001, but the
COGEMA initial response was that they couldn’t hold a price quote that
long. WSRC will therefore prepare the procurement package so it is ready to
be reinstated late in FY 2001 for placement early in FY 2002.

= The SDD has been modified to reflect the scope change to a 13 MT
throughput. Revision D of the SDD was issued in January.

Cost Performance
No significant cost variance.

Schedule Performance

< Milestone 2.2.4.1/FY01/a, Provide Draft SDD, was due 12/31/00. Revision
D of the SDD was issued in January 2001, thereby completing this milestone
commitment. The delay will not impact the overall project schedule.

e The milestone 2.2.4.1/FY01/b, Complete Blender Test At Vendor, will be
delayed until FY 2002 due to funding reductions in the Pu Immobilization
Program.

Issues and Risk

The blender testing procurement will be delayed if the procurement package can
not be reinstated later in FY 2001. A new procurement package will take months
to place. Delaying feed material blender testing in FY02 will eliminate any
recovery time from problems prior to PIP design start.

2.2.4.2 Ceramic Process and Equipment Development and Testing
2.2.4.2.1 Ceramic Process Development
Participant: LLNL

Summary of Progress

= Impurity testing with full-size pucks continued at LLNL. The focus for the
month was to try to determine the differences in sintering behavior between
granulated powder and direct feed powder for compositions containing
impurities.

= Scanning Electron Microscopy (SEM) results for the attritor mix studies with
uranium were returned from Sandia. The intent of the studies was to
determine the minimum mix time for feed powder that has to be both milled
and mixed, as is the case with the hafnium-cerium-uranium baseline
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formulation. Little difference was seen between the phases formed in the
pucks from each of the different mixing times. However, there was a slight
difference in phase composition and distribution for the 1-minute mix versus
the 3 and 5-minute mix pucks. All other results (particle size distribution of
the milled powder and density and X-ray diffraction of the pucks) showed
little variation. The results of this testing will be documented so a baseline
mill/mix time can be established for the PUCTF runs.

Cost Performance

No significant cost variance.
Schedule Performance

None.

Issues and Risk

The biggest unknown in the process development area remains the plant-sintering
schedule needed to minimize the number of plant furnaces. Work is proceeding
at LLNL with the binder burnout furnace and at Clemson with the plant-
prototypical size furnace to resolve this issue.

2.2.4.2.2 Pu Ceramic Test Facility (PUuCTF)
Participants: LLNL and WSRC
Summary of Progress

= Installation of the PUCTF continues. The attritor glovebox and bases were
assembled and attached to the granulator glovebox.

= The new Puck Measuring Station electronic box has been designed.
Component detail designs have been completed and parts are currently being
fabricated. All station components should be ready for assembly by mid-
February.

= The Supervisory Control System work continued with integration with the
Hopper Transport Control Program using the CTC Controller network driver.

Cost Performance

No significant cost variance.
Schedule Performance

No significant schedule variance.
Issues and Risk

Accomplishing work on a timely basis in The Plutonium Facility remains a
concern. Access to the building and availability of the crafts to do the work
continue to be issues.
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2.2.4.2.3 Ceramic Prototype Test Facility (CPTF)
Participants: WSRC and Clemson

Summary of Progress

20

Two additional fully-integrated furnace runs using annular space cooling air,
purge air, water cooling, and the exhaust gas system ventilation were
performed. The stack of four walled heavy trays was used for both of the
runs. During one of the tests, the tray stack was elevated off the door to
determine if this would improve heating of the lower trays by reducing
thermal conductivity between the tray stack and the door and by raising the
trays higher in the furnace chamber. Other variables evaluated during the
tests included covering the top tray to minimize airflow over the top pucks
and controlling leakage air into the furnace during cooling. One of the
variables tested for controlling leakage air was to remove the bottom annular
space access panels, which was intended to minimize the amount of air
transferred into the furnace cavity through the bottom door. Initial results
showed both of these changes had a positive effect on improving temperature
distribution through the tray stack. The effects of these variables on the puck
and tray integrity and cycle time will continue to be investigated.

The Clemson Environmental Technologies Laboratory (CETL) has been
awarded a DOE-SR cooperative agreement for the design, fabrication, and
construction services of the CPTF. The Scope of Work includes facility
modifications/additions necessary to install full-scale equipment associated
with first stage immobilization. A kick-off meeting was held with CETL,
Clemson University Facility personnel, and the A&E, to discuss the
equipment to be installed and the modifications necessary. It is anticipated
that the actual contract to the A&E will be let in February. Design will be
completed in March, and construction will begin shortly thereafter.

The Task Technical and QA Plan for the CPTF, which was updated to reflect
the changes in scope and personnel roles and responsibilities, has been
approved and will be issued in February. Included in the changes are the
controls to be used for experiments to support repository qualification and
the plant design (FDD and SDD related).

The delivery for the HSA-20 attritor has been slightly delayed until mid-
February. This will not impact any of the CPTF milestones.

The specifications for the granulator have been issued and a kickoff meeting
will be held with the vendor. The delivery date for the granulator is the
summer of 2001.

The assembly drawings for the press have been reviewed and approved. The
press has been released for fabrication. An additional procurement for
upgrades to the press, including the dust control system and direct feed
modification, has been transmitted to CETL.

New four wall trays have been ordered with shorter sidewalls to permit an
overall shorter stacked assembly of furnace trays. The new trays, once
delivered to SRS, will be shipped to a second vendor for application of a
chemical barrier to minimize puck/tray interactions.

The process development work with the baseline hafnium-cerium-cerium
composition has been completed for the direct fabrication process. The feed
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preparation parameters, binder composition, compaction pressure,
compaction rate, die design, sintering rate, hold times, and purge rates have
been optimized to consistently produce crack-free pucks on a lab-scale.
Process limits for the critical processing variables have been established.
Some of these processing conditions will need to be adjusted for the full-size
production equipment. Tests will be started next month to evaluate the
effects of impurities on the puck quality and to determine if the process
conditions can be adjusted to minimize the detrimental effects of impurities.
Pucks using the baseline hafnium-cerium-uranium composition and the direct-
feed process will be made at LLNL using feed supplied from CETL. In
preparation for these activities, surrogate powder and the laboratory
procedure have been shipped to LLNL. This work is being done to develop a
baseline in advance of Hf-Ce-U testing of the direct fabrication process.

= 2-D analysis was used to determine if the puck-handling robot could acquire
and palletize a green puck with the new CPTF press design (platen raised to
accommodate direct feed) and the existing design of the stacker/unstacker
(SUS). The major change in the press design was that the puck-eject height
exceeded the working envelope of the robot. By repositioning of the robot,
press and SUS, analyses showed the tasks could be performed within the
working envelope of the robot. The puck handling robot mockup was
modified to the new configuration and the robot successfully acquired a green
puck from the press platen position and successfully reached into the SUS to
place a puck in the furthest corner of the furnace tray. The changes in
positioning are being incorporated into the CPTF layout.

Cost Performance

No significant cost variance.
Schedule Performance

No significant schedule variance.
Issues and Risk

= The furnace cycle time continues to be the biggest unknown. Recent test
results have been encouraging in reducing the cycle time. However,
optimization of the furnace heating/cooling rate and other operating
parameters must consider the impacts to the furnace components, sintering
furniture, and pucks. Testing in the CPTF prototype furnace will continue to
provide insight into the parameters affecting the furnace cycle time, including
whether puck integrity is the limiting factor.

= Changes to the existing furnace tray configuration or material could impact
the overall CPTF schedule if the design of the tray stacker is affected.

2.2.4.3 Puck NDE/MC&A for Process Control and SNM Accountability
Participants: LLNL and WSRC
Summary of Progress

The prototype x-ray diffraction system was received at WSRC and installation
in the laboratory completed. Acceptance testing of the unit, however, has
indicated an alignment problem. The problem has been narrowed to
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misalignment of the sample stage or an eccentric goniometer. The sample stage
misalignment should be relatively easy to repair. However, repair of the
goniometer would require shipment back to the vendor in Germany and a
potential several month delay.

Cost Performance
No significant cost variance'.
Schedule Performance

= The degree of complexity of the XRD unit alignment problem could
significantly impact testing.

» Although the x-ray diffraction unit has been installed, the intent of milestone
2.2.4.3/FY01/b, WSRC NDE XRD plant prototype test system installed, was
not met in January, 2001 due to the alignment issue with the instrument. The
delay of this milestone will not impact the project schedule, however, due to
delay in generation of SDDs and subsequent plant design.

Issues and Risk

None.

2.2.4.4 Recycle of Unacceptable Materials
Participant: LLNL

Summary of Progress

This task is no longer funded for FYO01.
Cost Performance

No significant cost variance.

Schedule Performance

No significant schedule variance.

Issues and Risk

None.

2.2.4.5 Can Loading
Participant: WSRC

Summary of Progress

< WSRC revised the can loading task plan to reflect the FY 2001 budget
changes. The remaining can loading D&T milestone for FY 2001 is to
demonstrate loading of variable height pucks by 8/30/01.

= WSRC received and installed a vacuum sensor that will be tested as a
method to allow pick up of different height pucks. As the can loading robot
moves down to grab a puck, the vacuum sensor will monitor the pressure in
the puck lifting vacuum line. When the tool reaches the puck, the vacuum
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sensor will indicate the pucks presence on the tool and the robot controller
can then use the current robot position to pick up the puck. This information
can also be used to place the puck on a scale and measuring station before
placing the puck in the can.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.4.5/FY01/a, Provide Draft SDD, was due 12/31/00. Completion
of this milestone will be delayed due to limited resource availability in
completing the overall project SDD package. The delay is not likely to affect the
overall project schedule because the two independent reviews and start of
preliminary design will be delayed until FY 2002 due to budget reductions
announced in December.

Issues and Risk

None.

2.2.4.6 Can MC&A
Participant: WSRC
Summary of Progress

< The MC&A SDD has been modified to reflect the scope change to a 13 MT
throughput facility. Comments from LLNL have been incorporated in the
final draft. The edit and review process has required more effort than
anticipated in August when the schedule was established. The SDD will be
issued in February 2001.

= Testing of the calorimeter continues. Tests to date indicate a longer cycle
time than desired. This issue could require the need for additional
calorimeters in the PIP facility or upgrades to the equipment to reduce cycle
times.

Cost Performance

This task is under spent by $ 947 (11%) at WSRC due to less calorimeter testing
than was originally anticipated. Testing time is expected to increase in February.
This cost variance will not adversely impact the project.

Schedule Performance
No significant schedule variance.
Issues and Risk

Preliminary testing indicates that calorimeter cycle time is longer than desired.
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2.2.5 Second-Stage Immobilization Process and Equipment
Development

2.2.5.1 Can-in-Canister System

2.25.1.1 Can-in-Canister Design and Assembly
Participant: WSRC

Summary of Progress

» The Can-in-Canister SDD has been modified to reflect the scope change to a
13 MT throughput. Revision E of the SDD was issued in January.

= Preparations continue for the installation of the canister loading arm in
Building 773-50A.

Cost Performance
No significant cost variance.
Schedule Performance

Milestone 2.2.5.1.1/FY01/a, Provide Draft SDD, was due 12/31/00. Revision E
of the SDD was issued in January 2001, thereby completing this milestone
commitment. The delay will not impact the overall project schedule.

Issues and Risk

None.

2.2.5.1.2 Canister Pour Analysis and Testing
Participants: LLNL and WSRC

Summary of Progress

= The Phase 2 Cold Pour Test report was issued, satisfying the 12/31/00
milestone, Complete Phase 2 Cold Pour Test Report.

= Work continued on the Cold Pour Test Task Data File. This Task File will be
used mainly to provide Phase 2 test quality assurance documentation.

< The top weld on the second proliferation canister filled during the Phase 2
Test was approved by SRS Receipt and Inspection personnel.

Cost Performance

This task is under spent by $38,374 (35%) due to anticipated undercharge from
SCUREF. This cost variance will be corrected next month and will not adversely
impact the project.

Schedule Performance
No significant schedule variance.
Issues and Risk

None.
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2.2.5.1.3 Can/Magazine Storage Vault
Participant: WSRC

Summary of Progress

The Can/Magazine Storage Vault information in the Can-In-Canister SDD was
revised for the 13-MT throughput of the Plutonium Immobilization Plant.
Revision E of the SDD was issued in January.

Cost Performance

No significant cost variance.
Schedule Performance

No significant schedule variance.
Issues and Risk

None.

2.2.,5.2 Canister Transport System
Participant: WSRC

Summary of Progress

= The SDD has been modified to reflect the scope change to a 13-MT
throughput. Revision E of the SDD was issued in January.

< No further activity is anticipated for this task in FY 2001.
Cost Performance
No significant cost variance.
Schedule Performance
No significant schedule variance.
Issues and Risk

None.

2.2.5.3 DWPF Receipt and Handling
Participant: WSRC

Summary of Progress

The System Design Description for DWPF Receiving and Handling was revised
to reflect the 13-MT throughput of the Plutonium Immobilization Plant. Revision
E of the SDD was issued in January.

Cost Performance

No significant cost variance.
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Schedule Performance
No significant schedule variance.
Issues and Risk

None.
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2.3 D&T for Form Qualification

2.3.1 Form Performance Testing and Dissolution Modeling

2.3.1.1 Radiation-Damage Sample Synthesis and Characterization
Participant: PNNL

Summary of Progress

= Analyses of the XRD results are nearly complete for the specimens that have
been stored at room temperature. The latest results do not alter the
conclusions reached last month (i.e., that pyrochlore is susceptible to
radiation damage. Damage also occurs to the zirconolite phase, but the
damage does not appear to be as severe).

= The next characterization awaits reviews of our work procedures. A review
of the procedures is necessary to make sure that we have minimized the
chances for personnel exposure and potential spread of contamination. It is
estimated that the next characterization may be delayed by two months.

= In our MCC short-term static leach tests of the specimens stored at ambient,
we found little or no change compared to the initial characterization in
uranium release for the **Pu- pyrochlore (4.5[10° [Dec 2000] vs 4.6[10° g/m’
[Dec 1999]), coarse pyrochlore (1.410° vs 3.710° g/m?), and pyrochlore-rich
baseline (2.5107 vs 2.6[10% g/m?). The **Pu- baseline with impurities
showed a reduction in uranium release (not measurable vs 3.1[10° g/m?). The
ceramics containing **Pu-zirconolite showed significant increases in U release
with the phase pure zirconolite releasing 0.12 vs 0.031 g/m?, the coarse
zirconolite releasing 0.2 vs 0.03 g/m’, and the zirconolite-rich baseline
releasing 3 vs 0.04 g/m?. This suggests that significant changes are occurring
in the zirconolite rich materials.

Cost Performance

This task is within 10% of the planned cost (relative to the rebaselined budgets
after accommodating the recent budget reductions.)

Schedule Performance

We are on schedule for the milestone 2.3.1.1/FY01/a (a letter report on the
results from the characterization and testing of the radiation damage specimens).
The delay because of the procedure review will impact the amount of data in the
milestone report.

Issues and Risk

None.
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2.3.1.2 Short-Term Corrosion Tests
Participant: ANL

Summary of Progress

A series of MCC-1 tests with the baseline (A0) ceramics were initiated and
terminated in August. The tests were conducted at 90°C in deionized water for
1, 3,5, 7 and 42 days using PDA-Teflon vessels. The pH values of the test
leachates and blanks are between 5 and 6. Solutions from these tests have been
analyzed. A quick examination of these data show that the background is very
low in MCC-1 tests conducted in Teflon vessels and that the normalized release
rate, based on uranium, was about 6x10* g/(m’ day). This rate is consistent
with previous measurements. Due to budget reductions, no additional work will
be conducted on this task for the remainder of this year. (ANL)

Cost Performance

This task is within 10% of the planned cost (relative to the rebaselined budgets
after accommodating the recent budget reductions.)

Schedule Performance

Due to budget reductions, Milestone 2.3.1.2/FY01/b, Document results of short-
term testing of the ceramic, has been deleted.

Issues and Risk

None.

2.3.1.3 Long-Term Corrosion Tests
Participant: ANL

Summary of Progress

= A 182-day PCT-B test with the AO-LLNL ceramic, scheduled for termination
in October, was terminated in November. Leachant and strip samples have
been submitted for metals analysis; transmission electron microscopy
analysis of the colloids sample has begun. Data from this test will be
compared to data from the 98-day test with the same ceramic and to data
from tests with the B3-13 impurity-bearing ceramic.

= A 728-day PCT-B test with AO-ANL was terminated in January. Leachant
and strip samples have been submitted for metals analysis; transmission
electron microscopy analysis of the colloids sample has begun. Data from
this test will be compared to data from previous tests with the same ceramic
to describe reaction progress. The reacted ceramic will be examined to
determine whether the brannerite is being preferentially dissolved.
Preferential dissolution of brannerite was observed during the reaction of a
zirconolite-rich ceramic, and was thought to lead to increased release of Gd
and Pu from that ceramic.

Cost Performance

This task is within 10% of the planned cost (relative to the rebaselined budgets
after accommodating the recent budget reductions.)
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Schedule Performance

Work is on schedule for delivery of milestone 2.3.1.3/FY01/a, Document results of
long-term testing of ceramic.

Issues and Risk

None.

2.3.1.4 Integrated Corrosion Tests
Participants: ANL and PNNL

Summary of Progress

= The long-term unsaturated “drip” tests with the Hf-Pu-U baseline ceramic
were scheduled to be sampled during August, but have been delayed due to
laboratory modifications. Before these tests can be sampled, they must be
transferred into the glovebox. This required changes in the injection system
and the oven interior; these changes have been completed. These tests will be
sampled in early February. Solution analyses will include pH and cation
concentrations. Colloid analyses will include sequential filtration, dynamic
light scattering, and TEM. Solids analyses will include SEM and TEM of the
reacted particles. (ANL)

< A new oven has been designed and built in the testing glovebox. The
completion of this oven will allow us to move the PCT-B tests from the
existing oven, giving us the room to move the unsaturated drip tests into the
glovebox. The oven is complete and is currently being tested. A revised
safety review and QA documentation are being prepared. (ANL)

= Work this month focused on updating procedures and preparing for a safety
review by the 325 Bldg Internal Review Committee (IRC). A pressure safety
evaluation for the PUF column was an initial requirement. The stainless steel
split column design was approved for use by a pressure-systems engineer.
(PNNL)

= The procedure Pressurized Unsaturated Flow Test at Elevated Temperatures
(G-20-PUF) was revised in preparation for IRC review. Radiological Control
variances were updated with supplemental information on the **Pu and “**Pu
loading in the PUF columns. (PNNL)

Cost Performance

This task is within 10% of the planned cost at ANL and PNNL (relative to the
rebaselined budgets after accommodating the recent budget reductions.)

Schedule Performance

= Due to budget reductions, Milestone 2.3.1.4/FY01/b, Issue report on status of
drip tests; has been changed from a detailed report to a short letter report. In
addition, tests with impurity ceramic will not be initiated this year. (ANL)

= We are a couple of months behind schedule for the start of the test with **Pu-
pyrochlore baseline ceramic, but the preliminary report (milestone
2.3.1.4/FY01/Db) is on schedule. The duration of the tests reported on in this

29



PIP-01-009

report, however, will be shorter than planned, and hence the quantity of data
reported on will be less.

Issues and Risk

None.

2.3.1.5 Single-Pass Flow-Through Tests
Participants: LLNL, ANL, and PNNL
Summary of Progress

= Dissolution experiments with ‘cold’ (i.e., non-radioactive) zirconolite
materials over the pH interval 2-10 at 90°C are running. These experiments
will yield a good basis of comparison for **Pu- and **Pu-doped materials.
(PNNL)

= Analyses of Pu from **Pu- and **Pu-doped pyrochlore and pyrochlore-rich
baseline ceramics are unavailable at this time. (PNNL)

= All SPFT experiments at LLNL have been terminated. The analytical results
from archived SPFT solution samples were received and the data recorded.
Solids were archived for later analysis. (LLNL)

Cost Performance

This task is within 10% of the planned cost at PNNL and LLNL (relative to the
rebaselined budgets after accommodating the recent budget reductions.)

Schedule Performance

< PNNL is on schedule to deliver milestone 2.3.1.5/FY01/a, Update the
repository data package with results from the SPFT on radiation damage specimens
and LLNL tests.

= A draft of the LLNL FY00 milestone FY00/4.1.2, Update SPFT report with
results from longer-term testing, is complete, and is being forwarded to the
Project leader for transmission to DOE. This report was delayed due to
illness and unplanned leave by personnel funded under this task in FYQO0.

Issues and Risk

None.

2.3.1.6 Dissolution Model Development
Participant: LLNL

Summary of Progress
= The second interim modeling report will be completed by the end of January.

= Work on the Hydrothermal Atomic Force Microscopy experiments aimed at
detecting dissolution in real time has been halted.

= Due to budget reductions, no additional work will be performed in this task
in FYO1.
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Cost Performance

This task is within 10% of the planned cost (relative to the rebaselined budgets
after accommodating the recent budget reductions.)

Schedule Performance

A draft of the LLNL FY00 milestone FY00/4.1.4, Issue final report on model
development for repository PA, is undergoing internal review. This report was
delayed due to illness and unplanned leave by personnel funded under this task
in FY00. The report is now expected to be completed by March 1, 2001.

Issues and Risk

None.

2.3.2 Thermodynamic Data Determination and Validation

2.3.2.1 Aqueous Solubility/Speciation Measurements
Participants: LLNL and PNNL

Summary of Progress

There is no new work planned in this task for FY01. The only ongoing activities
relate to the completion of two FY00 milestones, and the transfer of notebooks
and records to QA and the records center.

Cost Performance

No costs to report. Closeout costs for this task are included in the costs for the
Form Qualification and Repository Interactions Task.

Schedule Performance
This task is complete
Issues and Risks

Reconnaisance experiments conducted at PNNL in late FY00 indicated that the
solubility of Hf is strongly enhanced by the presence of carbonate. This behavior
was totally unexpected, and could have important implications as to the
mobility of Hf (the backup neutron absorber) under repository conditions. Our
current plans and funding call for termination of this task in FY01. We will
reassess the appropriateness of this plan and make a recommendation as to the
continuation of this task when final budgets are available. RW has been
informed of these results and is looking into the potential impact on their
analyses. Because Hf has been proposed as the primary neutron absorber for
waste packages containing some DOE spent fuels, this result may have
implications that extend beyond the Pu Immobilization Program.
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2.3.2.2 Solid-Phase Enthalpy and Entropy Measurements
Participants: LLNL, UC Davis, and BYU
Summary of Progress

This task is complete.

2.3.4 Form Qualification and Repository Interactions
Participants: LLNL, WSRC, ANL, and PNNL

Summary of Progress

» Several conference calls were held in January with DOE EM and RW to
discuss the latest revision of the Waste Acceptance Systems Requirements
Document (WA-SRD). An additional drop test requirement was added for
the IPWF. RW is to distribute another draft revision for review in the next
few weeks.

» The draft Plutonium Immobilization Product Specifications (PIPS) are ready
to be distributed. However, DOE EM has asked that we wait until resolution
of the WA-SRD. Due to the delay in issuance of the WA-SRD a decision will
be made for the path forward on issuing the PIPS.

Cost Performance

This task is within 10% of the planned cost (relative to the rebaselined budgets
after accommodating the recent budget reductions.)

Schedule Performance

= Issuance of the PIPS has been delayed until issues related to new
requirements on the IPWF in the latest draft version of the WA-SRD have
been resolved.

= Due to budget reductions, the FY01 milestone 2.3.4/FY01/a (Issue PICP) has
been deferred until FYO02.

Issues and Risks

The major risk to the qualification program is the delay in issuing the PIPS and
the ownership definition for the IPWF.
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3 Technology Transfer

3.1 Preparation for Design Start: Site Operations Team
Participant: WSRC
Summary of Progress

Activity associated with preparation of design start has been terminated due to
budget reductions announced in December. This activity will be delayed into FY
2002 as the design start date is rescheduled.

Cost Performance

No significant cost variance.

Schedule Performance

This task will be delayed as the design start date is rescheduled.
Issues and Risk

Budget reductions will delay the start of design and associated activities.
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Appendix Al: FYO0 AOP Milestones Status
Summary for January 2001
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FY00 Milestones1/29/00

wWB Res Due Anticipate % Draft Final Status/ Comments
Task Milestones sp. d Comp Report Report
Site Date Comp
Date Comnplete | Comnlete
1.0/ Program Management
FY99 Milestones
1.1 | Project Office b. Complete draft project management plan ~ LLNL Jan-99 100 1/31/00 PIP 00-006 Sent to MD for review
FY00 Milestones ‘ ‘ ‘
1.1 | Project Office a Provide revised integrated D&T plan LLNL Nov-99 100 Mar-00 PIP-00-035
1.2 QA a. Complete management assessment rpt LLNL Sep-00 Sep-00 100 Sep-00 PIP 00-117LTR
b. Complete annual audit LLNL Sep-00 Sep-00 100 Sep-00 PIP  00-115LTR
1.3 |Document Control a Provide DCC annual report LLNL Sep-00 Dec-00 100 12/12/01 PIP-00-154
2.0/ Technical Support
FY98 Milestones
2.1 |Feed Matgr|a|§ Definition and b. Update the feed materials characterization LLNL Feb-99 100 11/4/99 pip  99-148
Characterization report
FY99 Milestones ‘ \ \
2.1 |Feed Materials Characterization and a. Update feed materials blending strategy LLNL Mar-99 100 12/8/99 PpIp  99-170
Blendina report
b. Complete cost-benefit analysis for Sep-99 100 Jan-00 6/30/00
samplina plan LI P PIP00-002
c. Update the feed materials characterization
report LLNL Sep-99 100 11/4/99 PIP 99-148
2.4 |Material Transport System a. Complete material transport system plan WSRC Sep-99 100 Jan-00 7/28/00 PIP  00-092LTR
FYO0O0 Milestones
2.1 |Feed Materials Characterization and 1| Revised draft of the feed materials Milestone will be assessment of RFETS
Blending characterization report LLNL May-00 Mar-01 90 Jan-01 inventory and was delayed pending L.
Gray return.
2.3 | Technical Integration 1 Draft Facility Design Description LLNL Jul-00 100 Jul-00 7/21/00 PP  00-067LTR
2 Draft _System Design Description for WSRC Jul-00 30-Sep 100 9/15/00 PIP  00-092/PIP 00-056LTR
Material Transport
3 Waste Handling practices evaluation WSRC Mar-00 100 2/30/00 3/30/00 PIP 00-091
4 Draft System Design Description for Waste -~ ~
Tt WSRC Apr-00 09/30/00 100 30-Sep 9/15/00 PIP 00-057LTR
3.0| Immobilized Form Development
FY99 Milestones ‘
8.4 | Process Control Model Development 5 o e interim data summary report ;h’;_l‘rﬁ Jul-99 06/30/00 100 7/20/00 PIP 00-094
b. 1. Complete equilibrium phase diagram LLNL&
and 2. inpurity studies sample fabrications  A\\sTO Sep-99 03/15/00 100 2/16/00  pIP  00-016
FY0O0 Milestones [ ] ‘ ‘
3.1 |Basic Formulation and Process 1 Provide formualtion update for the SDD LLNL Dec-99 08/31/00 100 11/20/00 PIP 00-141
Parameters?
3.2 | Form Qualification Samples and Data 1 Provide supplementary report in support 100 PIP  00-141
of the licensing application LLNL Jul-00 08/31/00 11/20/00
3.3 |Product Control Model Development 1 Provide PCM methodology for preliminary LLNL Dec-99 02/29/00 100 2/28/00 PIP 00-036

testina




FY00 Milestones1/29/00

WB Anticipate Draft Final Status/ Comments
. Resp. Due %
Task Milestones Site Date d Comp Com Report Report
Date p Comnplete! Comnlete
4.0| Performance Testing & Qualification for Repository
FY99 Milestones ‘
4.1 qum Pe_rformance_ Testing & e Issue_data package on_SP_FT results for LLNL Jun-99 100 1/19/00 PP 00-003
Dissolution Modelina repositorv license application
f. Issue interim report on model
development for repository license LLNL Jun-99 100 1/19/00 PpPIP 00-003
| application | | |
4.3 Form Ql_JaIification and Repository b Issue RevO of PIPS WSRC Aug-99 100 1/19/00 PIP 00-004
Interactions ‘ ‘ ‘ ‘ ‘
FY00 Milestones ‘ ‘ ‘ ‘ ‘
4.1 Fgrm Pgrformancg Testing & 1 Document balseline characteristics of PNNL Apr-00 06/30/00 100 5/1/00 6/2/00 PIP  00-081
Dissolution Modelina 238Pu ceramic samples
‘ 2‘ Update SPFT report with results from ‘ LLNL ‘ May-00 02/01/01 99 8/10/00 ‘ ‘Manuscript in final review
lonaer-term testina
3 Document r(_esults of short-term testing ANL Jun-00 06/30/00 100 5/8/00 6/30/00 PIP-00-096
of the ceramic
‘ 4‘ Issue flnal report on model development ‘ LLNL ‘ Jun-00 02/01/01 95 ‘ ‘Manuscript in review
for repositorv PA
5] DocumenF results of long-term testing of ANL Aug-00 09/29/00 100 8/16/00 Sep-00 PIP  00-120LTR 11/11/00
the ceramic
6 Issue_report on status of drip tests and ANL Aug-00 08/15/00 100 7126/00 9/15/00 pIP  00-109LTR
VHT interaction tests
7 Letter report on status of 238PU PNNL Sep-00  09/01/00 100  8/15/00  9/15/00 pPIP 00-110LTR
‘ radiation damaae effects ‘ ‘ ‘
4.2 | Thermodynamic Data Determination
and Validation
2 [ESIND flREl (e @ Ul el iy G LLNL Aug-00  10/15/00 100  10/30/00  11/22/00 P|P-00-148
speciation
3 Issue' fllnal report on Hf solubility and PNNL Aug-00 08/10/00 100 8/20/00 9/15/00 PpPIP  00-108
speciation
4 'Ssll“?dre’m“ on Pu and Gd sorption on LLNL Aug-00  10/20/00 100  10/15/00 11/30/00 P|P-00-156
colloids
\ \ \ \
4.3 Form Qualifications and Repository L provige inial draft of PICP WSRC Sep-00  10/20/00 100  11/21/00 11/21/00 PIP-00-149
2 I§suelintegra'f‘ed ‘data report for repository LLNL Aug-00 10/31/00 100 1/31/01 1/25/01 P|P-01-004
‘ licensina application
5.0| Plutonium Conversion Process/Equipment Development
FY99 Milestones \
5.4 | Material Unpackaging and Sorting d. Place orders for opening equipment WSRC Sep-99 100 11/22/99 PpIP 99-161
5.5 |Metal Fuel Feed Preparation a. Procure mechanical systems and electronic LLNL Mar-99 100 PIP 99-168
controls
5.6 | Metal Conversion a. ;’Ie;florm feasibility demonstrations on Pu- LLNL Jun-99 08/15/00 90 12/15/00 PIP  00-151
ovs
b. Procure‘remaining mechanical systems and LLNL Jun-99 100 11/23/99 PIP  99-169
electronics
d. Prepare area in Bldg 332 at LLNL LLNL Sep-99 100 1/11/00  pIp 99-177
5.8 | Materials Characterization a. Initiate dgsigp of prototype materials LLNL& Jan-99 100 11/22/99 PIP 99-157
characterization svstem WSRC




FY00 Milestones1/29/00

wWB Anticipate Draft Final Status/ Comments
. Resp. Due %
Task Milestones Site Date d Comp Com Report Report
Date P Comnplete! Comnlete
FY00 Milestones
5.1 |Material Receipt and Storage 1 Provide draft preliminary SDD for plant
design WSRC Apr-00 07/28/00 100 3/24/00 6/27/00 P|P-00-041
5.2 | Oxide Fuel Feed Preparation 1 Provide draft preliminary SDD WSRC Apr-00 09/30/00 100 9/19/00  PIP 00-114LTR 9/25/00
2 Initiate test of key system components WSRC Jul-00 100 10/11/00 pPIP 00-123LTR
5.3 | Material Size Reduction 1 Evaluate industry capabilities and write LLNL Dec-99 06/30/00 70 N/A N/A summary of vyork was
report incorporated into SDD. See
2 Provide draft preliminary SDD LLNL Apr-00 06/30/00 100 PIP-00-042 LTR 8/30/00
3 Produce oxide powder for PUCTF LLNL Sep-00 N/A N/A N/A N/A Task \ﬁ/a; never started because task was
cancelled.
5.4 | Material Unpackaging and Sorting 1 Draft preliminary SDD WSRC Apr-00 07/28/00 100 May-00 PIP-00-043 LTR 8/30/00
2 Complete testing of opening equipment ~ WSRC Sep-00 09/30/00 80 9/19/00 PIP 00-118LTR 10/11/2000
5.5 | Metal Fuel Feed Preparation 1 Complete integrated system prototype Work stopped and was
assembly LLNL Dec-99 07/28/00 95 2/11/00 documented in SDD. See 5.5.2
2 Provide draft preliminary SDD LRI Apr-00 07/28/00 95 2/11/00 10/3/00 PIP-00-021
3 Move system into Radiation Material LLNL Jul-00 N/A N/A N/A N/A Task was never started because task was
Manaaement Area cancelled.
4 Initiate hot tests Task was never started because task was
LLNL Aug-00 N/A N/A N/A N/A cameElE)
5.6 | Metal Conversion 1 Complete integrated system assembly LLNL Nov-99 08/15/00 100 PIP-00-099
2 Provide draft preliminary SDD Milestone moved into FYO1 AOP
LLNL Apr-00 85 28-Feb
3 Move system into Radiation Material LLNL Jul-00 28-Feb Milestone moved into FYO1 AOP
Manaaement Area
4 Initiate hot tests Milestone moved into FY01 AOP
LLNL Aug-00 14-Jun
5.7 | Impure Oxide Feed Preparation 1| Obtain and install RIAR salt washer This effort has been cancelled because of
LLNL Mar-00 10/15/00 50 30-Mar | Jack of funding. The milestones have
been suspended until fundina is available.
2 Provide draft preliminary SDD LLNL Apr-00 07/15/00 95 PIP-00-045 LTR 8/30/00
3 Perform feasibility demonstration LLNL Sep-00 30-May  Milestone moved into FYO1 AOP
5.8 | Materials Characterization 1 Procure/receive instrumentation LLNL Jan-00 08/30/00 100 PIP-00-134
2 Provide draft preliminary SDD LLNL Apr-00 07/28/00 100 Jul-00 PIP-00-090
3 Instrumentation installation complete LLNL Jun-00 06/30/01 Milestone moved into FY01 AOP
5.9 |Material Control and Accountability 1 Develop and evaluate equipment options WSRC Jan-00 06/28/00 100 Jun-00 Complete. in SDD, PIP-00-
055
2 Provide draft preliminary SDD ERE Apr-00 06/28/00 100 Jun-00 OC;)énplete. in SDD, PIP-00-
5.10  In-process Storage Vault 1 Provide draft preliminary SDD WSRC Apr-00 06/28/00 100 6/29/00  PIP-00-046
Provide SDD WSRC Sep-00 12/01/00 100 PIP-00-046




FY00 Milestones1/29/00

wWB Res Due Anticipate o Draft Final Status/ Comments
Task Milestones Sitpé Date d Comp CO[On Report Report
Date p Comnplete! Comnlete
6.0| First-Stage Immobilization Process/Equipment Development
FYO0 Milestones ‘ ‘
6.1 | Ceramic Feed Batching 1 Provide draft preliminary SDD WSRC Apr-00 07/28/00 100 PIP-00-048
2 Approve Blender Design (formerly WSRC Jul-00 100 11/17/00 PIP  00-142LTR
Complete Mockup Installation)
6.2 Ceramc Subsystem Developmentand Puc!< automated handling system WSRC Jan-00 100 PIP  00-026
Testina fabricated
2 PuCTF tested with surrogatesin Bldg 241  LLNL May-00 06/30/00 100 PIP 00-087
3 !_LNL Py facility space prepared for LLNL May-00 12/29/00 100 PIP  00-155
installation of PUCTF
4 Proyld_e draft pre_llmlnary SDD defining LLNL Apr-00 06/30/00 100 Ltr PIP-00-049
preliminarv baseline
5 CPTF design started WSRC Aug-00  09/30/00 100 PIP 00-121LTR 10/11/00
6.3 | Puck NDE for Process Control 1 XRD NDE plant design spcifications WSRC Oct-99 01/31/00 100 PIP  00-015
2 Draft preliminary NDE SDD LLNL Apr-00 06/30/00 100 PIP-00-080LTR
6.4 | SNM Accountability 1 Provide draft MC&A preliminary SDD LLNL Apr-00 06/30/00 100 PIP-00-080LTR
6.5 | Recycle of Unacceptable Materials 1 Provide draft Recycle preliminary SDD LLNL Apr-00 06/30/00 100 PIP 00-049
6.6 | Can Loading 1 Provide draft Can Loading preliminary SDD ~ WSRC Apr-00  06/28/00 100 7/10/00  PIP-00-050
2 Automated can loading and swiping WSRC Sep-00 100 PIP 00-135LTR 11/8/00
demonstration complete
6.7 |Can MC&A 1 Preliminary can MC&A requirements and
potential analytical techniques determined ~WSRC Apr-00 09/30/00 100 6/1/00  |n SDD, PIP-00-055
2 Provide draft Can MC&A preliminary SDD WSRC May-00 07/28/00 100 6/1/00 In SDD, PIP-00-055
6.8 | Can Storage Vault 1 Proyige draft Can Storage Vault WSRC May-00 06/28/00 100 7/11/00 Combined with CIC system.
‘ preliminarv SDD ‘ ‘PIP—00-051
7.0| Second-Stage Immobilization Process/Equipment Development ‘ ‘
FY99 Milestones ‘ ‘ ‘ ‘
7.1.1] Can-in-Canister System a. Provide magazines and racks for phase 1 PIP 99-163
cold pour tests WSRC Mar-99 100 10/26/99 11/16/99
b. Complete pha§e | cold pour tests and WSRC Sep-99 12/15/99 100 PIP  00-018
provide analvsis report
FY00 Milestones \
7.1.1] Can-in-CanisterDesign and Assembly 1 Provide magazine and racks for Phase II PIP  00-105LTR 9/7/00
Cold Pour Tests WSRC Jan-00 09/30/00 100 9/23/00
2 Provide draft preliminary SDD WSRC Apr-00 07/28/00 100 7/11/00 PIP 00-051
7.1.2 Canister Pour Analysis and Testing 1 Complete Phase Il Cold Pour Tests WSRC Apr-00 08/31/00 100 9/7/00  PIP 00-105LTR 9/7/00
2 Complete Phase 1 ProCast Model Report ~ LLNL Jun-00 10/15/00 100 11/29/00 PIP 00-145LTR
3 Complete Phase Il Cold Pour Test Report ~ WSRC Jul-00 12/31/00 100 12/5/00 PIP 00-147:TR
7.2 | Canister Transport System 1 Provide draft preliminary SDD WSRC Apr-00 09/30/00 100 9/15/00  pPIP 00-052LTR
7.3 | DWPF Receipt and Handling 1 Provide draft preliminary SDD WSRC Apr-00 09/30/00 100 9/15/00  PIP 00-053LTR




FYOO Milestones1/29/00

WB ¢ Res Due Anticipate o Draft Final Status/ Comments
Task Milestones Sitpé Date d Comp Coron Report Report
Date P Comnplete! Comnlete

9.0| National Environment Policy Act Support
10.| DOCDR
10.0| DOCDR b. Provide supplemental A/E procurement PIP 00-113LTR

data LLNL Mar-99 07/01/00 100 9/29/00

1 Draft DOCDR revision for MD review LLNL Mar-00 03/07/00 100 UCRL-ID-131617 Rev 2

7.1a and 7.2a combined in PIP0OO-

105LTR
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FY01 Milestones 1/29/00

Anticipate| % vrait Final
WBS Task 3.0|E“‘t'1D # Milestones Rse_stp. I,Pute d Comp Com CReporlt t Report Status/ Comments
ilestone ite ate Date D omplet| complete
1 Pre-Design Phase Activities
Design-Only Conceptual Design . .
1.2 Report 5.1.2/FY01/a  |Issue DOCDR, Rev. 3 LLNL Nov-00 Feb-01 99 Oct-00 Awaiting DOE sign-off.
2.1 Program Management
2.1.1 Project Office 2.1.1/FY0l/a Update D&T Plan LLNL Jun-01
2.1.1/FY01/b Update PMP FY01 LLNL Sep-01
2.1.2 Quality Assurance 2.1.2/FY01/a D&T QA program qualified LLNL Nov-00 Dec-00 100 8-Dec PIP-00-153LTR
2.1.2/EY01/b | PO Cowgr']‘ftgig’('ﬁ[‘agemem LLNL Sep-01 |  Sep-01 0 Scheduled for Aug-01
2.1.2/FY01/c TPO completes annual audit LLNL Sep-01 Sep-01 25
2.1.3 Document Control 2.1.3/FY01/a Provide DCC Annual Operations Report| LLNL Sep-01 Sep-01
2.2 D&T Plan for Design
| \
2.2.1 Technical Support and Integration
Feed Materials Characterization and Update the feed materials ~
2.2.1.1 | gionding 2.2.1.1/FY01/a | jporacterization report WSRC Sep-01 Sep-01 25
. . . Report results from CIC review
2.2.1.2 Proliferation Resistance 2.2.1.2/FY01/a proliferation resistance assessment LLNL Sep-01
2.2.1.3 fﬁﬁg‘ integration and Cross- 5 5 1.3/FY01/a | Provide draft SDDs to DOE LLNL Dec-00 |  Feb-01 99 Draft completed.
2.2.1.3/FY01/b | Provide FDD to DOE LLNL Jun-01
2.2.1.3/FY01/c | Provide integration SDDs to DOE LLNL Jun-01
2.2.1.4 Material Transport Svstem 2.2.1.4/FY01/a |Provide draft (Material Transport) SDD | WSRC Dec-00 Feb-01 99 Draft completed
2.2.1.4/FY01/b | Provide (Material Transport) SDD WSRC Jun-01 Jun-01 0
2.2.15 Waste Handling System 2.2.1.5/FY01l/a |Complete Waste Generation Report WSRC Dec-00 Feb-01 99 Delayed to complete 13MT SDD
2.2.1.5/FY01/b | Provide (Waste Handling) SDD WSRC Jun-01 Jun-01 0
2.2.2 mmobilized Form Development
Process Control Model Provide preliminary PCM and summary
2.2.2.3 Development 2.2.2.3/FY01l/a of testing LLNL Mar-01 Mar-01 55
2.2.3 Plutonium Conversion Process and Equipment Development
2.2.3.1 | Material Receipt and Storaae 2.2.3.1/FY01l/a Provide draft SDD WSRC Dec-00 Jan-01 100 PIP-00-041
2.2.3.1/FY01/b | Provide SDD WSRC Jun-01 Jun-01 0
. . . WSRC developing SDD. Limited
2.2.3.3 Material Size Reduction 2.2.3.3/FY01/a | Provide draft SDD LLNL Dec-00 Feb-01 95 resources will delay draft.
2.2.3.3/FY01/b | Provide SDD LLNL Jun-01
2.2.3.3/FY01/c |Produce oxide powder for PUCTF LLNL Sep-01
2.2.3.4 Material Unpackaging and Sorting |2.2.3.4/FY01/a |Provide draft SDD WSRC Dec-00 Feb-01 99 Draft completed.
2.2.3.4/FY01/b | Complete concept for material transfer | WSRC Mar-01 Jul-01 0 Delay due to funding reduction.
2.2.3.4/FY01/c | Provide SDD WSRC Jun-01 |  Apr-02 0 Delayed until FY02 due to funding




FY01 Milestones 1/29/00

with Pu

Anticipate| % vrait Final
WBS Task 3.O|E/MD # Milestones Rse_sp. DI’Due d Comp Com CReporlt Report Status/ Comments
ilestone ite ate Date b omplet| complete
2.2.3.6 Metal Conversion 2.2.3.6/FY01/a Move system into RMMA LLNL Oct-00 12/30/00 95 29-Dec PIP-00-152
2.2.3.6/FY01/b |Provide draft SDD LLNL Dec-00 4/30/01 85 28-Feb Preliminary draft in preparation
- _ Hardware is in Pu building. Cold
2.2.3.6/FY01/c |Initiate hot tests LLNL Feb-01 1-Apr activation is underway
2.2.3.6/FY01/d |Complete initial hot tests LLNL Jul-01 7/31/01
2.2.3.6/FY01/e |Provide SDD LLNL Jun-01
2.2.3.7  Impure Oxide Feed Preparation 2.2.3.7/FY01/a |Provide draft SDD LLNL Dec00  Feb-01 95 \r’;'ssozfcg:ﬁ'ﬁzgg sdDrgﬁ Limited
This effort has been cancelled because
. ! of lack of funding. The milestones
2.2.3.7/FY01/b | Perform feasibility demonstration LLNL Feb-01 have been suspended until funding is
available.
2.2.3.7/FY01/c |Provide SDD LLNL Jun-01
This effort has been cancelled because
2.2.3.8 Materials Characterization 2.2.3.8/FY01/a |Complete installation of equipment L\kglgzé‘ Dec-00 30 z;\llzcﬁeoefnfusnuﬂgghggs m]ltlﬁsfhor?;zg is
available.
2.2.3.8/FY01/b |Provide input to Analytical SDD LLNL Apr-01
2.2.3.9 Material Control and Accountability |2.2.3.9/FY01/a |Provide input to MC&A SDD WSRC Apr-01 Apr-01 0
2.2.3.10 |In-process Storage Vault 2.2.3.10/FY01/a| Provide draft SDD WSRC Dec-00 Feb-01 99 Draft completed.
£:4-3. LU Y ULl | provide SDD WSRC Jun-01 Jun-01 0
2.2.4 First-Stage Immobilization Process and Equipment Development
2.2.4.1 | STaMic reedbienaing ana 2.2.4.1/FY01/a | Provide draft blending SDD WSRC Dec-00 Feb-01 99 Draft completed.
2.2.4.1/FY01/b | Complete blender test at vendor WSRC Mar-01 _ Apr-02 10 pelayen unii FYuZ aue to runaing
2.2.4.1/FY01/c |Provide blending SDD WSRC Jun-01 Apr-02 0 Uelayed unui Frus aue Lo unaing
2.2.4.2.1 | Ceramic Process Development §'2'4'2'1/FY01/ :;g:gi? draft SDD for ceramification LLNL Dec-00 | 30-Mar-01 90 In progress.
5'2'4'2'1/FY01/ Provide SDD, Rev. 0 LLNL Jul-01 Deferred to FY 02.
22422 rg’lijtgr_}lg;n Ceramic Test Facility i?1.2.4.2.2/FY01/ Eﬂcf;cli”wstallanon complete in LLNL LLNL Feb-01 28-Feb-01 100 Mechanical Installation completed
22.4.2.2/EY01/ Depenaent on instaiiation compietion
b PuCTF operational with plutonium LLNL Jun-01 | 22-Aug-01 0 and ORR approval by LLNL and/or
2.2.4.2.2/FY01/| PuCTF operation validated with _Oct.
c plutonium LLNL Sep-01 | 2-Oct-01 0
Ceramification Prototype Test 2.2.4.2.3/FY01/ . ~
2.2.4.2.3 Facility (CPTF) a CPTF design completed WSRC Dec-00 Jan-01 100 PIP-01-001
§'2'4'2'3/FY01/ Provide input for Ceramification SDD WSRC Apr-01 Mar-02 20 Delayed due to budget cuts.
ATH Furnace instalea ana tesung
5.2.4.2.3/FY01/ ;zggigzigsce, press and mill installed WSRC Jun-01 Sep-01 40 underway. Press and mill being
Puck NDE/MC&A for Process WSRC NDE XRD plant prototype test g Installation completed. Alignment
2.2.4.3 Control and SNM Accountability 2.2.4.3/FY01/a system installed WSRC Jan-01 Mar-01 95 problem being resolved with vendor.
2.2.4.3/FY01/b DUCTF NDE Systeminstalledin LLNL ) | ) Mar-01 30 Deferred to FY02.
Pu facility
2.2.4.3/FY01/c |Provide input to Analytical SDD vagkg‘ Apr-01 Deferred to FY02.
2.2.4.3/FY01/d PUCTF NDE Gamma spec validation LLNL Sep-01




FY01 Milestones 1/29/00

Anticipate| % vrait Final
WBS Task 3_O|E/l\t/1D # Milestones Rse_stp. D?ute d Comp Com CReporlt t Report Status/ Comments
ilestone ite ate Date b omplet| complete
. XRD testing with existing XRD units
2.2.4.3/FY01/e |WSRC NDE XRD testing complete WSRC Sep-01 09/30/01 10 underway will commence with prototype
unit after installation is completed
2.2.4.5 Can Loading 2.2.4.5/FY01/a |Provide draft SDD WSRC Dec-00 Feb-01 99 Incorporating comments.
2.2.4.5/FY01/b | Provide SDD WSRC Jun-01 Mar-02 0 Postponed due to budget cut.
Demonstrate loading variable height Milestone changed due to funding
2.2.4.5/FY01/c WSRC Jul-01 Aug-01 30
pucks cut.
2.2.4.6 | CanMC&A 2.2.4.6/FY0l/a | Can MC&A test system procured WSRC Jan-01 Jan-01 100 Procurement complete.
Can MC&A initial system testin )
2.2.4.6/FY01/b (complete) 4 9 WSRC Apr-01 Apr-01 40 Testing underway.
2.2.4.6/FYO0L/c Zlgl))\nde input to crosscutting MC&A WSRC Apr-01 Apr-02 0 {I:DS:ayed until FY02 due to funding
2.2.5 Second-Stage Immobilization Process and Equipment Development
2.2.5.1.1 Can-in-Canister Design and 2.2.5.1.1/FY01/ Provide draft SDD WSRC Dec-00 Jan-01 100 PIP-00-051
Assembly a
E.Z.S.l.l/FYOl/ Provide SDD WSRC Jun-01 Apr-02 0 Postponed due to budget cut.
2.2.5.1.2 | Canister Pour Analysis and Testing 2'2'5'1'2/FY01/ Complete ProCAST model report LLNL Mar-01
5.2.5.1.2IFY01/ ioprg;r)tlete Phase 2 cold pour test WSRC Nov-00 11/30/00 100 11/30/00 P|P-00-134
\ \ \ \ \
2.2.5.1.3 | Can/Magazine Storage Vault §'2'5'1'3/FY01/ Provide input to CIC system SDD WSRC Apr-01 Jan-01 100 PIP-00-051
| | I —
2.3 D&T Plan for Form Qualification
E pert Testi d Issue a letter report on the results
2.3.1 D(')rml sr orr'\rlllar&cel,j esting an 2.3.1.1/FY01/a |from the characterization and testing PNNL Aug-01 Aug-01 20 Experiments in progress
issolution Modeling of the radiation damage specimens.
Task plan complete, initial
management review of safety review
2.3.1.2/FY01/a | Document results of TCLP tests ANL Jan-01 | 03/31/01 10 completed. Task delayed due to delay
in getting safety approval for tests.
Document results of short-term Solution data for baseline ceramic
2.3.1.2/FY0L/b | i of the ceramic ANL Jun-01 Jun-01 15 received
2.3.1.3/FY01/a Efo;;?neﬂr::t results of long-term testing ANL Sep-01 Sep-01 10 Experiments in progress
Issue preliminary report on PUF results A .
2.3.1.4/FY0l/a from pyrochlore baseline ceramic PNNL Jun-01 Jun-01 15 Initiation of experiments delayed
2.3.1.4/FY01/b |Issue report on status of drip tests ANL Aug-01 Aug-01 12 Experiments in progress
upadle e reposilory uata package
with results from the SPFT on LLNL &
2.3.1.5/FY01/a radiation damage specimens and LLNL | PNNL May-01 May-01 0
Issue report updating the ceramic
2.3.1.6/FY01/a dissolution model LLNL Sep-01 Sep-01 0
Form Qualification and Repository
2.3.4 Interactions 2.3.4/FY01l/a  |Issue Rev. 0 of the PICP WSRC May-01 Mar-02 0 Delayed due to budget cuts.
2.3.4/FY01/b ISSUe upaare 10 Integratea aata LLNL Sep-01 Sep-01 0
3 D&T Plan for Technology Transfer
Preparation for Design Start: .
3.1 Site/Operation Team 3.1.4.1/FY01/a |Issue Technology Review Board Report| WSRC Jun-01




FYO1 Milestones 1/29/00

Anticipate| % vrait Final
WBS Task 3(.)'E"\:D # Milestones Rse_stp. Ig)ute d Comp Com CReporItt Report Status/ Comments
ilestone ite ate Date b omplet| complete
3.1.4.2/FY0l/a gz;e;r(t:onceptual Design Review Board WSRC Jun-01




Appendix B: January FY01 Cost Summary
Report

PIP-01-009

45



$30,000,000

FMDP - FYO1 IMMOBILIZATION

$25,000,000 -

$20,000,000 -

$15,000,000 -

$10,000,000 -

$5,000,000 -

13,352,283

9,659,224

7,314,553

2,176,100

$0

26,3

Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01

11,488

—&— Cumulative Monthly Projection
—l— Cumulative Costs

—aA— Cumulative Costs + Liens




512

5211

5212

5213

5214

52211

Immobilization FY01 Spend Plan

IMMOBILIZATION FYO1 SPEND PLAN

68,000 New FY01 Funds
271,970 Comm. C/0
0 Uncommitted C/O
339,970 Total FY01 Funding

1,942,000 New FYO01 Funds
116,572 Comm. C/O
50,000 Uncommitted C/O
2,108,572 Total FY01 Funding

955,000 New FY01 Funds
78,529 Comm.C/0
0 Uncommitted C/O
1,033,529 Total FY01 Funding

310,000 New FY01 Funds
164,500 Comm. C/O

0 Uncommitted C/O
474,500 Total FY01 Funding

2,630,000 New FYO01 Funds

0 Comm.C/O

0 Uncommitted C/O
2,630,000 Total FY01 Funding

5,837,000 New FYO01 Funds
359,601 Comm.C/0
50,000 Uncommitted C/O
6,246,601 Total FY01 Funding

233,000 New FY01 Funds
1,045 Comm. C/O

226,000 Uncommitted C/O

460,045 Total FY01 Funding

DOCDR Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC - Al DiSabatino Var.

Manpower Projection 15,000 15,000 38,000 0 0 0 0 0 0 0 0 0 68,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 271,970 0 0 0 0 0 0 0 0 0 0 0 271,970

Total Monthly Projection 286,970 15,000 38,000 0 0 0 0 0 0 0 0 0 339,970

Cumulative Monthly Projection 286,970 301,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970

Cumulative Costs 109,515 150,110 240,181 290,648 15%)

Cumulative Costs + Liens 285,711 246,732 339,997 345,924 -2%
_________________________________________________________________________________________________________________|

Technical Project Office Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC, ANL, PNNL Var.

Manpower Projection 91,203 310,732 134,371 95,456 151,871 178,456 157,594 162,956 182,594 167,732 167,232 191,803 1,992,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 116,572 0 0 0 0 0 0 0 0 0 0 0 116,572

Total Monthly Projection 207,775 310,732 134,371 95,456 151,871 178,456 157,594 162,956 182,594 167,732 167,232 191,803 2,108,572

Cumulative Monthly Projection 207,775 518,507 652,878 748,334 900,205 1,078,661 1,236,255 1,399,211 1,581,805 1,749,537 1,916,769 2,108,572

Cumulative Costs 89,019 223,915 338,282 507,688 32%)

Cumulative Costs + Liens 205,591 495,169 609,572 738,309 1%

QA Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC, ANL, PNNL Var.

Manpower Projection 504,109 43,094 40,204 93,549 28,423 36,542 36,835 31,542 31,835 37,500 36,187 35,180 955,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 78,529 0 0 0 0 0 0 0 0 0 0 0 78,529

Total Monthly Projection 582,638 43,094 40,204 93,549 28,423 36,542 36,835 31,542 31,835 37,500 36,187 35,180 1,033,529

Cumulative Monthly Projection 582,638 625,732 665,936 759,485 787,908 824,450 861,285 892,827 924,662 962,162 998,349 1,033,529

Cumulative Costs 112,909 187,178 258,854 328,181 57%)

Cumulative Costs + Liens 624,545 670,459 707,049 738,493 3%

Technical Documentation Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC Var.

Manpower Projection 12,380 30,000 8,000 7,000 15,600 15,000 14,000 15,000 15,000 14,000 15,000 24,020 185,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 125,000 125,000

FY00 Liens 164,500 0 0 0 0 0 0 0 0 0 0 0 164,500

Total Monthly Projection 176,880 30,000 8,000 7,000 15,600 15,000 14,000 15,000 15,000 14,000 15,000 149,020 474,500

Cumulative Monthly Projection 176,880 206,880 214,880 221,880 237,480 252,480 266,480 281,480 296,480 310,480 325,480 474,500

Cumulative Costs 11,861 44,945 49,605 68,749 69%)

Cumulative Costs + Liens 176,174 190,086 197,343 204,070 8%

Plutonium Facility Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL Var.

Manpower Projection 0 516,666 258,333 67,894 223,390 223,390 223,390 223,390 223,390 223,390 223,390 223,377 2,630,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 0 516,666 258,333 67,894 223,390 223,390 223,390 223,390 223,390 223,390 223,390 223,377 2,630,000

Cumulative Monthly Projection 0 516,666 774,999 842,893 1,066,283 1,289,673 1,513,063 1,736,453 1,959,843 2,183,233 2,406,623 2,630,000

Cumulative Costs 0 527,625 498,851 842,893 0%

Cumulative Costs + Liens 0 527,625 498,851 842,893 0%

D&T Program Management Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

Lead - Tom Gould Var.

Manpower Projection 607,692 900,492 440,908 263,899 419,284 453,388 431,819 432,888 452,819 442,622 441,809 474,380 5,762,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 125,000 125,000

FY00 Liens 359,601 0 0 0 0 0 0 0 0 0 0 0 359,601

Total Monthly Projection 967,293 900,492 440,908 263,899 419,284 453,388 431,819 432,888 452,819 442,622 441,809 599,380 6,246,601

Cumulative Monthly Projection 967,293 1,867,785 2,308,693 2,572,592 2,991,876 3,445,264 3,877,083 4,309,971 4,762,790 5,205,412 5,647,221 6,246,601

Cumulative Costs 213,789 983,663 1,145,591 1,747,510 32%)

Cumulative Costs + Liens 1,006,310 1,883,340 2,012,815 2,523,766 2%
. ____________________________________________________________________________________________________________|

Feed Materials Characterization and

Blending Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC Var.

Manpower Projection 37,620 30,000 30,380 33,000 45,000 41,300 41,000 33,300 43,300 43,300 42,800 38,000 459,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 1,045 0 0 0 0 0 0 0 0 0 0 0 1,045

Total Monthly Projection 38,665 30,000 30,380 33,000 45,000 41,300 41,000 33,300 43,300 43,300 42,800 38,000 460,045

Cumulative Monthly Projection 38,665 68,665 99,045 132,045 177,045 218,345 259,345 292,645 335,945 379,245 422,045 460,045

Cumulative Costs 37,240 83,280 101,238 132,591 0%

Cumulative Costs + Liens 38,285 84,325 102,283 133,636 -1%




52212

52213

52214

52215

5221

52223

5222

IMMOBILIZATION FYO1 SPEND PLAN

Proliferation Resistance Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 0 0 0 0 0 0 0 0 10,000 10,000 5,000 5,000 30,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 70,000 0 70,000

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 0 0 0 0 0 0 0 0 10,000 10,000 75,000 5,000 100,000

Cumulative Monthly Projection 0 0 0 0 0 0 0 0 10,000 20,000 95,000 100,000

Cumulative Costs 0 0 0 0 #DIV/0!
Cumulative Costs + Liens 0 0 0 0 #DIV/0!
System Integration and Cross-

cutting Functions Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 132,891 110,500 103,000 34,000 43,000 50,000 43,000 43,000 50,000 43,000 50,000 44,609 747,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 2,861 0 0 0 0 0 0 0 0 0 0 0 2,861

Total Monthly Projection 132,891 110,500 103,000 34,000 43,000 50,000 43,000 43,000 50,000 43,000 50,000 44,609 747,000
Cumulative Monthly Projection 132,891 243,391 346,391 380,391 423,391 473,391 516,391 559,391 609,391 652,391 702,391 747,000

Cumulative Costs 133,632 242,079 339,967 379,504 0%
Cumulative Costs + Liens 136,493 244,940 343,648 383,184 -1%
Material Transport Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 0 3,000 3,000 0 0 0 0 0 0 0 0 0 6,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 0 3,000 3,000 0 0 0 0 0 0 0 0 0 6,000
Cumulative Monthly Projection 0 3,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000

Cumulative Costs 0 1597 6,077 6,077 -1%
Cumulative Costs + Liens 0 1,597 6,077 6,077 -1%
Waste Handling System Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 5,500 4,500 4,000 -3,000 0 0 0 0 0 0 0 0 11,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 5,500 4,500 4,000 -3,000 0 0 0 0 0 0 0 0 11,000
Cumulative Monthly Projection 5,500 10,000 14,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000

Cumulative Costs 5,399 6,134 10,636 10,636 3%
Cumulative Costs + Liens 5,399 6,134 10,636 10,636 3%
Technical Support & Integration Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Lead - Al DiSabatino Var.
Manpower Projection 176,011 148,000 140,380 64,000 88,000 91,300 84,000 76,300 103,300 96,300 97,800 87,609 1,253,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 70,000 0 70,000

FY00 Liens 3,906 0 0 0 0 0 0 0 0 0 0 0 3,906

Total Monthly Projection 179,917 148,000 140,380 64,000 88,000 91,300 84,000 76,300 103,300 96,300 167,800 87,609 1,326,906
Cumulative Monthly Projection 179,917 327,917 468,297 532,297 620,297 711,597 795,597 871,897 975,197 1,071,497 1,239,297 1,326,906

Cumulative Costs 176,271 333,090 457,918 528,808 1%
Cumulative Costs + Liens 180,177 336,996 462,643 533,534 0%

Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 113,700 97,100 70,300 24,000 55,900 52,000 28,000 26,000 30,000 26,000 32,000 29,000 584,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 91,708 0 0 0 0 0 0 0 0 0 0 0 91,708

Total Monthly Projection 205,408 97,100 70,300 24,000 55,900 52,000 28,000 26,000 30,000 26,000 32,000 29,000 675,708
Cumulative Monthly Projection 205,408 302,508 372,808 396,808 452,708 504,708 532,708 558,708 588,708 614,708 646,708 675,708,

Cumulative Costs 100,636 175,487 309,944 366,425 8%
Cumulative Costs + Liens 203,343 275,859 359,652 416,133 -5%
Immobilized Form Development

Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Lead - Guy Armantrout Var.
Manpower Projection 113,700 97,100 70,300 24,000 55,900 52,000 28,000 26,000 30,000 26,000 32,000 29,000 584,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 91,708 0 0 0 0 0 0 0 0 0 0 0 91,708

Total Monthly Projection 205,408 97,100 70,300 24,000 55,900 52,000 28,000 26,000 30,000 26,000 32,000 29,000 675,708
Cumulative Monthly Projection 205,408 197,736 268,036 292,036 347,936 399,936 427,936 453,936 483,936 509,936 541,936 570,936

Cumulative Costs 100,636 175,487 309,944 366,425 -25%!
Cumulative Costs + Liens 100,636 175,487 359,652 416,133 -42%!

0
0
100,000
100,000

698,000
2,861
49,000
749,861

6,000
0
0
6,000

11,000
0
0
11,000

948,000
3,906
375,000
1,326,906

411,000

91,708
173,000
675,708

411,000

91,708
173,000
675,708

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding



52231

52233

52234

52236

52237

52238

52239

IMMOBILIZATION FYO1 SPEND PLAN

Material Receipt and Storage Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

WSRC Var.

Manpower Projection 0] 5,000] 5,000] 0] 0] 0] 0] 0] 0] 0] 0] 0 10,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 0 5,000 5,000 0 0 0 0 0 0 0 0 0 10,000

Cumulative Monthly Projection 0 5,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000

Cumulative Costs 0 2,701 10,066 10,066 -1%

Cumulative Costs + Liens 0 2,701 10,066 10,066 -1%

Material Size Reduction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC Var.

Manpower Projection 0 0 7,500 -7,500 0 0 0 0 0 0 0 0 0|

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 0 0 7,500 -7,500 0 0 0 0 0 0 0 0 0|

Cumulative Monthly Projection 0 0 7,500 0 0 0 0 0 0 0 0 0|

Cumulative Costs -2,270 -2,270 -2,270 -2,270 #DIV/0!

Cumulative Costs + Liens -2,270 -2,270 -2,270 -2,270 #DIV/0!

Material Unpacking and Sorting Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.

Manpower Projection 10,000 7,600 9,600 -2,000 8,000 15,000 11,000 11,000 15,000 10,000 15,000 14,800 125,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 10,000 7,600 9,600 -2,000 8,000 15,000 11,000 11,000 15,000 10,000 15,000 14,800 125,000

Cumulative Monthly Projection 10,000 17,600 27,200 25,200 33,200 48,200 59,200 70,200 85,200 95,200 110,200 125,000

Cumulative Costs 9,830 16,245 23,034 25,886 -3%

Cumulative Costs + Liens 9,830 16,245 23,034 25,886 -3%

Metal Conversion Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.

Manpower Projection 160,000 240,000 160,000 810,199 250,000 250,000 71,801 0 0 0 0 0 1,942,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 18,204 0 0 0 0 0 0 0 0 0 0 0 18,204

Total Monthly Projection 178,204 240,000 160,000 810,199 250,000 250,000 71,801 0 0 0 0 0 1,960,204

Cumulative Monthly Projection 178,204 418,204 578,204 1,388,403 1,638,403 1,888,403 1,960,204 1,960,204 1,960,204 1,960,204 1,960,204 1,960,204

Cumulative Costs 137,187 461,164 800,732 1,072,990 23%)

Cumulative Costs + Liens 168,972 491,739 1,109,298 1,381,556 0%

Impure Oxide Feed Preparation Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.

Manpower Projection 25,000 45,000 45,000 16,000 10,000 0 0 0 0 0 0 0 141,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 25,000 45,000 45,000 16,000 10,000 0 0 0 0 0 0 0 141,000

Cumulative Monthly Projection 25,000 70,000 115,000 131,000 141,000 141,000 141,000 141,000 141,000 141,000 141,000 141,000

Cumulative Costs 24,078 49,606 111,596 134,106 -2%

Cumulative Costs + Liens 24,078 49,606 111,596 134,106 -2%

Materials Characterization Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

LLNL, WSRC Var.

Manpower Projection 51,200 71,100 67,100 35,061 16,000 18,000 15,000 15,000 16,000 14,000 18,000 28,000 364,461

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 20,905 0 0 0 0 0 0 0 0 0 0 0 20,905

Total Monthly Projection 72,105 71,100 67,100 35,061 16,000 18,000 15,000 15,000 16,000 14,000 18,000 28,000 385,366

Cumulative Monthly Projection 72,105 143,205 210,305 245,366 261,366 279,366 294,366 309,366 325,366 339,366 357,366 385,366

Cumulative Costs 50,500 133,018 227,582 276,468 -13%!

Cumulative Costs + Liens 72,005 153,923 228,316 276,668 -13%]

Material Control and

Accountability Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

WSRC Var.

Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Costs 0 0 0 0 #DIV/0!

Cumulative Costs + Liens 0 0 0 0 #DIV/0!

10,000
0
0
10,000

ocooo

0
0
125,000
125,000

1,592,000
18,204
350,000
1,960,204

67,000
0
74,000
141,000

200,000

20,905
164,461
385,366

ocooo

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding



5.2.2.3.10
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52241

522421

522423

522422

52243

52244

IMMOBILIZATION FYO1 SPEND PLAN

In-Process Storage Vault Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Costs 0 0 0 0 #DIV/0!
Cumulative Costs + Liens 0 0 0 0 #DIV/0!
Plutonium Conversion Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Lead - Mark Bronson Var.
Manpower Projection 246,200 368,700 294,200 851,760 284,000 283,000 97,801 26,000 31,000 24,000 33,000 42,800 2,582,461

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 39,109 0 0 0 0 0 0 0 0 0 0 0 39,109

Total Monthly Projection 285,309 368,700 294,200 851,760 284,000 283,000 97,801 26,000 31,000 24,000 33,000 42,800 2,621,570

Cumulative Monthly Projection 285,309 654,009 948,209 1,799,969 2,083,969 2,366,969 2,464,770 2,490,770 2,521,770 2,545,770 2,578,770 2,621,570

Cumulative Costs 219,326 660,464 1,170,740 1,517,245 16%)
Cumulative Costs + Liens 272,615 711,944 1,480,041 1,826,012 -1%
Ceramic Feed Batching Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC - Lead - Kent Sullivan Var.
Manpower Projection 13,400 39,200 39,700 -42,300 0 0 0 2,000 2,000 2,000 2,000 2,000 60,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 13,400 39,200 39,700 -42,300 0 0 0 2,000 2,000 2,000 2,000 2,000 60,000
Cumulative Monthly Projection 13,400 52,600 92,300 50,000 50,000 50,000 50,000 52,000 54,000 56,000 58,000 60,000

Cumulative Costs 12,797 29,551 47,574 49,506 1%
Cumulative Costs + Liens 12,797 29,551 47,574 49,506 1%
Ceramification Process

Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 3,500 3,500 3,500 125,000 25,000 50,000 50,000 41,500 25,000 25,000 25,000 25,000 402,000

Major Procurement Projection 0 0 0 0 5,000 5,000 5,000 4,000 4,000 4,000 4,000 4,000 35,000

FY00 Liens 60,073 0 0 0 0 0 0 0 0 0 0 0 60,073

Total Monthly Projection 63,573 3,500 3,500 125,000 30,000 55,000 55,000 45,500 29,000 29,000 29,000 29,000 497,073
Cumulative Monthly Projection 63,573 67,073 70,573 195,573 225,573 280,573 335,573 381,073 410,073 439,073 468,073 497,073

Cumulative Costs 3,418 12,292 106,838 196,526 0%
Cumulative Costs + Liens 63,492 72,365 106,911 196,600 -1%
Ceramification Prototype Test

Facility (CPTF) Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC, Clemson Var.
Manpower Projection 281,500 320,700 400,400 70,900 260,000 320,000 260,000 300,000 320,000 350,000 436,000 377,275 3,554,975

Major Procurement Projection 0 0 0 1,659,600 0 0 0 0 0 220,000 0 0 1,879,600

FY00 Liens 960,052 0 0 0 0 0 0 0 0 0 0 0 960,052

Total Monthly Projection 1,241,552 320,700 400,400 1,588,700 260,000 320,000 260,000 300,000 320,000 570,000 436,000 377,275 6,394,627
Cumulative Monthly Projection 1,241,552 1,562,252 1,962,652 3,551,352 3,811,352 4,131,352 4,391,352 4,691,352 5,011,352 5,581,352 6,017,352 6,394,627

Cumulative Costs 359,989 618,515 959,492 1,455,981 59%)
Cumulative Costs + Liens 1,223,967 1,471,740 1,683,227 3,534,531 0%
Plutonium Ceramic Test Facility

(PuCTF) Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 610,000 637,000 587,000 205,000 530,000 435,000 230,000 194,000 235,000 230,000 235,000 265,999 4,393,999

Major Procurement Projection 30,000 30,000 30,000 20,000 0 0 0 0 0 0 0 0 110,000

FY00 Liens 140,678 0 0 0 0 0 0 0 0 0 0 0 140,678,

Total Monthly Projection 780,678 667,000 617,000 225,000 530,000 435,000 230,000 194,000 235,000 230,000 235,000 265,999 4,644,677
Cumulative Monthly Projection 780,678 1,447,678 2,064,678 2,289,678 2,819,678 3,254,678 3,484,678 3,678,678 3,913,678 4,143,678 4,378,678 4,644,677

Cumulative Costs 609,415 1,182,405 1,841,241 2,186,346 5%
Cumulative Costs + Liens 780,352 1,392,052 1,933,714 2,278,661 0%
Puck NDE/MC&A for Process

Control and SNM Accountability Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 5,500 25,100 48,900 -18,700 32,000 36,000 30,000 30,000 34,000 31,000 33,500 30,000 317,300

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 245,700 0 0 0 0 0 0 0 0 0 0 0 245,700

Total Monthly Projection 251,200 25,100 48,900 -18,700 32,000 36,000 30,000 30,000 34,000 31,000 33,500 30,000 563,000
Cumulative Monthly Projection 251,200 276,300 325,200 306,500 338,500 374,500 404,500 434,500 468,500 499,500 533,000 563,000

Cumulative Costs 5,359 22,836 40,919 45,432 85%)
Cumulative Costs + Liens 251,059 268,536 286,619 291,132 5%
Recycle of Unacceptable Materials Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC Var.
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Costs 32 65 65 61 #DIV/0!
Cumulative Costs + Liens 32 65 65 61 #DIV/0!

ocooo

1,869,000
39,109
713,461
2,621,570

60,000
0
0
60,000

437,000
60,073
0
497,073

4,189,600

960,052
1,244,975
6,394,627

4,176,000
140,677
328,000

4,644,677

267,000
245,700

50,300
563,000

ocooo

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding



52245

52246

5224

IMMOBILIZATION FYO1 SPEND PLAN

Can Loading Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 40,800 27,900 34,400 6,900 20,000 25,000 20,000 20,000 25,000 25,000 30,000 25,000 300,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 40,800 27,900 34,400 6,900 20,000 25,000 20,000 20,000 25,000 25,000 30,000 25,000 300,000
Cumulative Monthly Projection 40,800 68,700 103,100 110,000 130,000 155,000 175,000 195,000 220,000 245,000 275,000 300,000

Cumulative Costs 41,141 75,622 97,617 113,817 -3%
Cumulative Costs + Liens 41,141 75,622 97,617 113,817 -3%
Can MC&A Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 4,000 7,300 8,200 -10,500 3,000 6,000 3,000 3,000 6,000 0 0 0 30,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 4,000 7,300 8,200 -10,500 3,000 6,000 3,000 3,000 6,000 0 0 0 30,000
Cumulative Monthly Projection 4,000 11,300 19,500 9,000 12,000 18,000 21,000 24,000 30,000 30,000 30,000 30,000

Cumulative Costs 3,935 6,307 7,304 8,053 11%
Cumulative Costs + Liens 3,935 6,307 7,304 8,053 11%)
First Stage Immobilization Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Lead - Guy Armantrout Var.
Manpower Projection 958,700 1,060,700 1,122,100 194,500 870,000 872,000 593,000 590,500 647,000 663,000 761,500 725,274 9,058,274

Major Procurement Projection 30,000 30,000 30,000 1,679,600 5,000 5,000 5,000 4,000 4,000 224,000 4,000 4,000 2,024,600

FY00 Liens 1,406,503 0 0 0 0 0 0 0 0 0 0 0 1,406,503

Total Monthly Projection 2,395,203 1,090,700 1,152,100 1,874,100 875,000 877,000 598,000 594,500 651,000 887,000 765,500 729,274 12,489,377,
Cumulative Monthly Projection 2,395,203 3,485,903 4,638,003 6,512,103 7,387,103 8,264,103 8,862,103 9,456,603 10,107,603 10,994,603 11,760,103 12,489,377,

Cumulative Costs 1,036,086 1,947,593 3,101,049 4,055,722 38%)
Cumulative Costs + Liens 2,376,775 3,316,238 4,163,031 6,472,361 1%

522511

522512

522513

5225

Can in Canister Design and

Assembly Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 26,000 16,000 16,000 7,000 8,000 12,000 10,000 0 0 0 0 0 95,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 26,000 16,000 16,000 7,000 8,000 12,000 10,000 0 0 0 0 0 95,000
Cumulative Monthly Projection 26,000 42,000 58,000 65,000 73,000 85,000 95,000 95,000 95,000 95,000 95,000 95,000

Cumulative Costs 26,482 42,803 58,784 63,689 2%
Cumulative Costs + Liens 26,482 48,152 62,782 67,687 -4%
Canister Pour Analysis and Testing Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC, PNNL Var.
Manpower Projection 26,800 23,000 20,000 -30,000 9,000 11,200 8,000 6,000 6,000 3,000 0 0 83,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0]

FY00 Liens 43,779 0 0 0 0 0 0 0 0 0 0 0 43,779

Total Monthly Projection 70,579 23,000 20,000 -30,000 9,000 11,200 8,000 6,000 6,000 3,000 0 0 126,779
Cumulative Monthly Projection 70,579 93,579 113,579 83,579 92,579 103,779 111,779 117,779 123,779 126,779 126,779 126,779

Cumulative Costs 25,561 42,200 48,294 51,514 38%)
Cumulative Costs + Liens 67,839 93,479 74,970 78,190 6%
Can/Magazine Storage Vault Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
WSRC Var.
Manpower Projection 0 0 0 1,000 0 0 0 0 0 0 0 0 1,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 0 0 0 1,000 0 0 0 0 0 0 0 0 1,000
Cumulative Monthly Projection 0 0 0 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000

Cumulative Costs 0 613 613 613 39%
Cumulative Costs + Liens 0 613 613 613 39%)
Second Stage Immobilization

Process/Equip Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Lead - Tehmau Kan Var.
Manpower Projection 52,800 39,000 36,000 -22,000 17,000 23,200 18,000 6,000 6,000 3,000 0 0 179,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 43,779 0 0 0 0 0 0 0 0 0 0 0 43,779

Total Monthly Projection 96,579 39,000 36,000 -22,000 17,000 23,200 18,000 6,000 6,000 3,000 0 0 222,779
Cumulative Monthly Projection 96,579 135,579 171,579 149,579 166,579 189,779 207,779 213,779 219,779 222,779 222,779 222,779

Cumulative Costs 52,043 85,616 107,691 115,816 23%)
Cumulative Costs + Liens 94,321 90,201 138,365 146,490 2%

165,000

0
135,000
300,000

30,000
0
0
30,000

9,324,600
1,406,502
1,758,275
12,489,377

95,000
0
0
95,000

83,000
43,779
0
126,779

1,000
0
0
1,000

179,000
43,779
0
222,779

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding



52311

52312

52313

52314

52315

523.16

5231

5234

Radiation-Damaged Sample

IMMOBILIZATION FYO1 SPEND PLAN

Synthesis Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
PNNL Var.
Manpower Projection 33,212 38,516 42,024 44,780 52,021 59,834 64,213 65,151 52,210 48,478 47,353 45,208 593,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 33,212 38,516 42,024 44,780 52,021 59,834 64,213 65,151 52,210 48,478 47,353 45,208 593,000

Cumulative Monthly Projection 33,212 71,728 113,752 158,532 210,553 270,387 334,600 399,751 451,961 500,439 547,792 593,000

Cumulative Costs 33,212 66,671 125,729 172,283 -9%
Cumulative Costs + Liens 33,212 66,671 126,888 173,442 -9%
Short-Term Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
ANL Var.
Manpower Projection 10,000 15,000 8,000 24,000 0 0 0 0 0 0 0 0 57,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 10,000 15,000 8,000 24,000 0 0 0 0 0 0 0 0 57,000

Cumulative Monthly Projection 10,000 25,000 33,000 57,000 57,000 57,000 57,000 57,000 57,000 57,000 57,000 57,000

Cumulative Costs 23,200 40,000 57,200 57,200 0%
Cumulative Costs + Liens 23,200 40,000 57,200 57,200 0%
Long-Term Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
ANL Var.
Manpower Projection 20,000 30,000 20,000 22,500 22,000 22,000 22,000 22,000 22,000 22,000 22,000 21,835 268,335

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 17,500 0 0 0 0 0 0 0 0 0 0 0 17,500

Total Monthly Projection 37,500 30,000 20,000 22,500 22,000 22,000 22,000 22,000 22,000 22,000 22,000 21,835 285,835

Cumulative Monthly Projection 37,500 67,500 87,500 110,000 132,000 154,000 176,000 198,000 220,000 242,000 264,000 285,835

Cumulative Costs 25,700 53,100 84,300 105,300 4%
Cumulative Costs + Liens 39,200 62,100 93,300 107,608 2%
Integrated Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
ANL, PNNL Var.
Manpower Projection 40,083 46,750 35,450 38,012 29,100 29,051 29,002 23,928 23,926 23,897 28,902 23,899 372,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 16,211 0 0 0 0 0 0 0 0 0 0 0 16,211

Total Monthly Projection 56,294 46,750 35,450 38,012 29,100 29,051 29,002 23,928 23,926 23,897 28,902 23,899 388,211

Cumulative Monthly Projection 56,294 103,044 138,494 176,506 205,606 234,657 263,659 287,587 311,513 335,410 364,312 388,211

Cumulative Costs 38,313 69,973 116,846 173,342 2%
Cumulative Costs + Liens 53,299 81,140 127,755 179,342 -2%
Single-Pass Flow-Through Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, PNNL Var.
Manpower Projection 63,682 52,559 56,559 87,527 33,302 41,117 39,654 41,189 31,214 34,879 32,521 33,298 547,501

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 15,491 0 0 0 0 0 0 0 0 0 0 0 15,491

Total Monthly Projection 79,173 52,559 56,559 87,527 33,302 41,117 39,654 41,189 31,214 34,879 32,521 33,298 562,992
Cumulative Monthly Projection 79,173 131,732 188,291 275,818 309,120 350,237 389,891 431,080 462,294 497,173 529,694 562,992

Cumulative Costs 63,485 109,312 189,264 270,129 2%
Cumulative Costs + Liens 78,097 133,222 200,447 291,534 -6%
Dissolution Model Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, PNNL Var.
Manpower Projection 9,231 9,231 9,231 27,307 0 0 0 0 0 0 0 0 55,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 9,231 9,231 9,231 27,307 0 0 0 0 0 0 0 0 55,000
Cumulative Monthly Projection 9,231 18,462 27,693 55,000 55,000 55,000 55,000 55,000 55,000 55,000 55,000 55,000

Cumulative Costs 6,660 18,366 28,236 55,515 -1%
Cumulative Costs + Liens 6,660 18,366 28,236 55,515 -1%
Form Performance Testing and

Dissolution Modeling Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, PNNL Var.
Manpower Projection 176,208 192,056 171,264 244,126 136,423 152,002 154,869 152,268 129,350 129,254 130,776 124,240 1,892,836

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 49,202 0 0 0 0 0 0 0 0 0 0 0 49,202

Total Monthly Projection 225,410 192,056 171,264 244,126 136,423 152,002 154,869 152,268 129,350 129,254 130,776 124,240 1,942,038

Cumulative Monthly Projection 225,410 417,466 588,730 832,856 969,279 1,121,281 1,276,150 1,428,418 1,557,768 1,687,022 1,817,798 1,942,038

Cumulative Costs 190,570 357,421 601,575 833,769 0%
Cumulative Costs + Liens 233,668 401,498 633,826 864,641 -4%
Form Qualification and Repository

Interaction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
LLNL, WSRC, ANL, PNNL Var.
Manpower Projection 52,285 51,972 45,483 62,981 23,909 30,000 29,340 29,550 27,688 27,885 30,650 31,756 443,500

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 40 0 0 0 0 0 0 0 0 0 0 0 40

Total Monthly Projection 52,325 51,972 45,483 62,981 23,909 30,000 29,340 29,550 27,688 27,885 30,650 31,756 443,540
Cumulative Monthly Projection 52,325 104,298 149,781 212,762 236,671 266,671 296,011 325,561 353,249 381,134 411,784 443,540

Cumulative Costs 77,864 136,497 177,022 200,111 6%
Cumulative Costs + Liens 77,904 136,537 177,062 200,151 6%

593,000
0
0
593,000

57,000
0
0
57,000

235,000
17,500
33,335

285,835

372,000
16,211
0
388,211

503,500
15,491
44,001

562,992

55,000
0
0
55,000

1,815,500
49,202
77,336

1,942,038

443,500
40

0
443,540

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding



523 D&T Form Qualification Total

IMMOBILIZATION FYO1 SPEND PLAN

Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

Lead - Henry Shaw Var.

Manpower Projection 228,493 244,028 216,747 307,107 160,332 182,002 184,209 181,818 157,038 157,139 161,426 155,996 2,336,336

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 49,242 0 0 0 0 0 0 0 0 0 0 0 49,242

Total Monthly Projection 277,735 244,028 216,747 307,107 160,332 182,002 184,209 181,818 157,038 157,139 161,426 155,996 2,385,578

Cumulative Monthly Projection 277,735 521,764 738,511 1,045,618 1,205,950 1,387,952 1,572,161 1,753,979 1,911,017 2,068,156 2,229,582 2,385,578

Cumulative Costs 268,434 493,918 778,597 1,033,879 1%

Cumulative Costs + Liens 311,572 538,035 810,888 1,064,791 -2%
531 D&T Technology Transfer Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

Lead - Kent Sullivan Var.

Manpower Projection 0 0 5,000 -2,000 0 0 0 0 0 0 0 0 3,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 0 0 5,000 -2,000 0 0 0 0 0 0 0 0 3,000

Cumulative Monthly Projection 0 0 5,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000

Cumulative Costs 0 613 2,841 3,170 -6%)

Cumulative Costs + Liens 0 613 2,841 3,170 -6%)|

2,259,000
49,242
77,336

2,385,578

3,000
0
0
3,000

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FYO1 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

All Labs Immobilization and

Associated Processing Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Lead - Tom Gould Var.
Manpower Projection 2,398,596 2,873,020 2,363,635 1,681,266 1,894,516 1,956,890 1,436,829 1,339,506 1,427,157 1,412,061 1,527,535 1,515,059 21,826,071

Major Procurement Projection 30,000 30,000 30,000 1,679,600 5,000 5,000 5,000 4,000 4,000 224,000 74,000 129,000 2,219,600

FY00 Liens 2,265,817 0 0 0 0 0 0 0 0 0 0 0 2,265,817

Total Monthly Projection 4,694,413 2,903,020 2,393,635 3,360,866 1,899,516 1,961,890 1,441,829 1,343,506 1,431,157 1,636,061 1,601,535 1,644,059 26,311,488
Cumulative Monthly Projection 4,694,413 7,597,434 0,991,069 13,351,935 15,251,451 17,213,341 18,655,170 19,998,676 21,429,833 23,065,894 24,667,429 26,311,488

Cumulative Costs 2,176,100 4,830,555 7,314,553 9,659,224 28%)
Cumulative Costs + Liens 4,730,824 7,452,001 9,770,273 13,332,181 0%

20,898,600 New FYO01 Funds
2,265,817 Comm. C/0O
3,147,072 Uncommitted C/O

Total FYO1 All Labs

26,311,489 Funding
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51.2

LLNL FY01 Spend Plan

LLNL Immobilization Project

DOCDR Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Al DiSabatino Var.
Manpower Projection 15,000 15,000 38,000 0 68,000

Major Procurement Projection 0

FYO0 Liens 271,970 271,970

Total Monthly Projection 286,970 15,000 38,000 0 0 0 0 0 0 0 0 0 339,970
Cumulative Monthly Projection 286,970 301,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970 339,970

Cumulative Costs 109,515 150,110 240,181 290,648 15%)
Cumulative Costs + Liens 285,711 246,732 339,997 345,924 -2%)|

68,000
271,970

339,970

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

5211

5212

5213

5214

Technical Project Office Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Tom Gould Var.
Manpower Projection 53,000 267,000 90,000 60,000 105,000 120,000 105,000 105,000 120,000 105,000 105,000 131,000 1,366,000

Major Procurement Projection 0

FYO0 Liens 116,572 116,572

Total Monthly Projection 169,572 267,000 90,000 60,000 105,000 120,000 105,000 105,000 120,000 105,000 105,000 131,000 1,482,572
Cumulative Monthly Projection 169,572 436,572 526,572 586,572 691,572 811,572 916,572 1,021,572 1,141,572 1,246,572 1,351,572 1,482,572

Cumulative Costs 52,488 135,824 212,696 335,398 43%
Cumulative Costs + Liens 169,060 407,078 483,986 566,019 4%
Quality Assurance Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Tehmau Kan Var.
Manpower Projection 472,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 2,000 2,000 503,000

Major Procurement Projection 0

FYO0 Liens 63,285 63,285

Total Monthly Projection 535,285 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 2,000 2,000 566,285
Cumulative Monthly Projection 535,285 538,285 541,285 544,285 547,285 550,285 553,285 556,285 559,285 562,285 564,285 566,285

Cumulative Costs 76,770 116,979 147,050 182,732 66%)|
Cumulative Costs + Liens 534,844 538,000 537,335 539,994 1%)
Document Control Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Al DiSabatino Var.
Manpower Projection 380 20,000 0 0 9,000 8,000 8,000 8,000 8,000 8,000 8,000 17,620 95,000

Major Procurement Projection 125,000 125,000

FYOO Liens 164,100 164,100

Total Monthly Projection 164,480 20,000 0 0 9,000 8,000 8,000 8,000 8,000 8,000 8,000 142,620 384,100
Cumulative Monthly Projection 164,480 184,480 184,480 184,480 193,480 201,480 209,480 217,480 225,480 233,480 241,480 384,100

Cumulative Costs 380 22,119 19,727 33,132 82%)
Cumulative Costs + Liens 164,405 166,876 167,081 168,069 9%)
Plutonium Facility Infrastructure and

Support Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Tehmau Kan Var.
Manpower Projection 0 516,666 258,333 67,894 223,390 223,390 223,390 223,390 223,390 223,390 223,390 223,377 2,630,000

Major Procurement Projection 0

FY00 Liens 0

Total Monthly Projection 0 516,666 258,333 67,894 223,390 223,390 223,390 223,390 223,390 223,390 223,390 223,377 2,630,000
Cumulative Monthly Projection 0 516,666 774,999 842,893 1,066,283 1,289,673 1,513,063 1,736,453 1,959,843 2,183,233 2,406,623 2,630,000

Cumulative Costs 0 527,625 498,851 842,893 0%
Cumulative Costs + Liens 0 527,625 498,851 842,893 0%)
D&T Program Management Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Tehmau Kan Var.
Manpower Projection 525,380 806,666 351,333 130,894 340,390 354,390 339,390 339,390 354,390 339,390 338,390 373,997 4,594,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 125,000 125,000

FYO0 Liens 343,957 0 0 0 0 0 0 0 0 0 0 0 343,957

Total Monthly Projection 869,337 806,666 351,333 130,894 340,390 354,390 339,390 339,390 354,390 339,390 338,390 498,997 5,062,957
Cumulative Monthly Projection 869,337 1,676,003 2,027,336 2,158,230 2,498,620 2,853,010 3,192,400 3,531,790 3,886,180 4,225,570 4,563,960 5,062,957

Cumulative Costs 129,638 802,547 878,323 1,394,154 35%)
Cumulative Costs + Liens 868,309 1,639,580 1,687,253 2,116,976 2%

1,366,000
116,572

1,482,572

503,000
63,285

566,285

220,000
164,100

384,100

2,630,000
0

2,630,000

4,719,000
343,957
0
5,062,957

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding

New FY01 Funds
Comm.C/0
Uncommitted C/O
Total FY01 Funding
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Feed Materials Characterization and

52211 Blending Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Al DiSabatino Var.
Manpower Projection 31,120 22,000 21,880 25,000 25,000 20,000 20,000 10,000 20,000 20,000 19,500 14,500 249,000 49,000 New FY01 Funds
Major Procurement Projection 0 1,045 Comm. C/0O
FYOO Liens 1,045 1,045 200,000 Uncommitted C/O
Total Monthly Projection 32,165 22,000 21,880 25,000 25,000 20,000 20,000 10,000 20,000 20,000 19,500 14,500 250,045 250,045 Total FY01 Funding
Cumulative Monthly Projection 32,165 54,165 76,045 101,045 126,045 146,045 166,045 176,045 196,045 216,045 235,545 250,045
Cumulative Costs 31,120 69,546 74,776 100,851 0%
Cumulative Costs + Liens 32,165 70,591 75,821 101,896 -1%)|

52212 Proliferation Resistance Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Al DiSabatino Var.
Manpower Projection 0 0 0 0 0 0 10,000 10,000 5,000 5,000 30,000 0 New FY01 Funds
Major Procurement Projection 0 70,000 70,000 0 Comm.C/0O
FYO00 Liens 0 100,000 Uncommitted C/O
Total Monthly Projection 0 0 0 0 0 0 0 0 10,000 10,000 75,000 5,000 100,000 100,000 Total FY01 Funding
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 10,000 20,000 95,000 100,000
Cumulative Costs 0 0 0 0 #DIV/0!
Cumulative Costs + Liens 0 0 0 0 #DIV/0!
System Integration and Cross-cutting

52213 Functions Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Al DiSabatino Var.
Manpower Projection 31,891 17,500 20,000 8,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 14,609 197,000 197,000 New FY01 Funds
Major Procurement Projection 0 2,861 Comm.C/0O
FYO00 Liens 2,861 2,861 Uncommitted C/O
Total Monthly Projection 34,752 17,500 20,000 8,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 14,609 199,861 199,861 Total FY01 Funding
Cumulative Monthly Projection 34,752 52,252 72,252 80,252 95,252 110,252 125,252 140,252 155,252 170,252 185,252 199,861
Cumulative Costs 31,891 49,286 69,730 76,579 5%
Cumulative Costs + Liens 34,752 52,147 73,411 80,259 0%)

5.22.14 Material Transport Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Al DiSabatino Var.
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 New FY01 Funds
Major Procurement Projection 0 0 Comm.C/0O
FY00 Liens 0 Uncommitted C/O
Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Total FY01 Funding
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative Costs 0 0 0 0 #DIV/0!
Cumulative Costs + Liens 0 0 0 0 #DIV/0!
Technical Support & Integration

5221 Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Al DiSabatino Var.
Manpower Projection 63,011 39,500 41,880 33,000 40,000 35,000 35,000 25,000 45,000 45,000 39,500 34,109 476,000 246,000 New FY01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 70,000 0 70,000 3,906 Comm.C/0O
FYO0 Liens 3,906 0 0 0 0 0 0 0 0 0 0 0 3,906 300,000 Uncommitted C/O
Total Monthly Projection 66.917 39,500 41,880 33,000 40,000 35,000 35,000 25,000 45,000 45,000 109,500 34,109 549,906 549,906 Total FY01 Funding
Cumulative Monthly Projection 66,917 106,417 148,297 181,297 221,297 256,297 291,297 316,297 361,297 406,297 515,797 549,906
Cumulative Costs 63,011 118,832 144,506 177,430 2%
Cumulative Costs + Liens 66,917 122,738 149,231 182,156 0%)

Processt Control Model

5.2.2.2.3 Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Bart Ebbinghaus Var.
Manpower Projection 79,000 48,000 36,000 34,000 28,000 17,000 242,000 137,000 New FY01 Funds
Major Procurement Projection 0 89,708 Comm. C/0
FYOO Liens 89,708 89,708 105,000 Uncommitted C/O
Total Monthly Projection 168,708 48,000 36,000 34,000 28,000 17,000 0 0 0 0 0 0 331,708 331,708 Total FY01 Funding
Cumulative Monthly Projection 168,708 216,708 252,708 286,708 314,708 331,708 331,708 331,708 331,708 331,708 331,708 331,708
Cumulative Costs 78,539 130,174 221,062 257,477 10%)
Cumulative Costs + Liens 168,246 219,881 270,770 307,185 -1%)|
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Immobilized Form Development

5.22.2 Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Guy Armantrout Var.
Manpower Projection 79,000 48,000 36,000 34,000 28,000 17,000 0 0 0 0 0 0 242,000 137,000 New FY01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 89,708 Comm. C/0
FYOO Liens 89,708 0 0 0 0 0 0 0 0 0 0 0 89,708 105,000 Uncommitted C/O
Total Monthly Projection 168,708 48,000 36,000 34,000 28,000 17,000 0 0 0 0 0 0 331,708 331,708 Total FY01 Funding
Cumulative Monthly Projection 168,708 216,708 252,708 286,708 314,708 331,708 331,708 331,708 331,708 331,708 331,708 331,708
Cumulative Costs 78,539 130,174 221,062 257,477 10%)
Cumulative Costs + Liens 168,246 219,881 270,770 307,185 -1%)|

5.2.2.3.3 Material Size Reduction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Mark Bronson Var.
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 New FY01 Funds
Major Procurement Projection 0 0 0 Comm.C/0O
FY00 Liens 0 0 Uncommitted C/O
Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Total FY01 Funding
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative Costs -2,270 -2,270 -2,270 -2,270 #DIV/0!
Cumulative Costs + Liens -2,270 -2,270 -2,270 -2,270 #DIV/0!

5.2.2.34 Material Unpacking and Sorting Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Mark Bronson Var.
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 New FYO01 Funds
Major Procurement Projection 0 0 Comm.C/0O
FY00 Liens 0 Uncommitted C/O
Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Total FY01 Funding
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative Costs 243 243 243 229 #DIV/0!
Cumulative Costs + Liens 243 243 243 229 #DIV/0!

5.2.2.3.6 Metal Conversion Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Mark Bronson Var.
Manpower Projection 160,000 230,000 150,000 810,199 250,000 250,000 71,801 0 0 0 0 0 1,922,000 1,572,000 New FY01 Funds
Major Procurement Projection 0 18,204 Comm. C/0
FYO0 Liens 18,204 18,204 350,000 Uncommitted C/O
Total Monthly Projection 178,204 230,000 150,000 810,199 250,000 250,000 71,801 0 0 0 0 0 1,940,204 1,940,204 Total FY01 Funding
Cumulative Monthly Projection 178,204 408,204 558,204 1,368,403 1,618,403 1,868,403 1,940,204 1,940,204 1,940,204 1,940,204 1,940,204 1,940,204
Cumulative Costs 137,187 461,164 800,732 1,059,837 23%)
Cumulative Costs + Liens 168,972 491,739 1,109,298 1,368,403 0%

5.2.2.3.7 Impure Oxide Feed Preparation Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Mark Bronson Var.
Manpower Projection 25,000 35,000 35,000 25,000 10,000 0 0 0 0 0 0 0 130,000 56,000 New FY01 Funds
Major Procurement Projection 0 0 Comm.C/0O
FY00 Liens 0 74,000 Uncommitted C/O
Total Monthly Projection 25,000 35,000 35,000 25,000 10,000 0 0 0 0 0 0 0 130,000 130,000 Total FY01 Funding
Cumulative Monthly Projection 25,000 60,000 95,000 120,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000
Cumulative Costs 24,078 49,606 100,545 121,981 -2%
Cumulative Costs + Liens 24,078 49,606 100,545 121,981 -2%)|

5.2.2.3.8 Materials Characterization Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Mark Bronson Var.
Manpower Projection 37,000 50,000 50,000 27,461 0 0 0 0 0 0 0 0 164,461 0 New FY01 Funds
Major Procurement Projection 0 20,905 Comm. C/0
FYOO Liens 20,905 20,905 164,461 Uncommitted C/O
Total Monthly Projection 57,905 50,000 50,000 27,461 0 0 0 0 0 0 0 0 185,366 185,366 Total FY01 Funding
Cumulative Monthly Projection 57,905 107,905 157,905 185,366 185,366 185,366 185,366 185,366 185,366 185,366 185,366 185,366
Cumulative Costs 37,230 102,852 184,156 222,367 -20%)
Cumulative Costs + Liens 58,735 123,757 184,890 222,567 -20%)
Plutonium Conversion Process/

5223 Equipment Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Mark Bronson Var.
Manpower Projection 222,000 315,000 235,000 862,660 260,000 250,000 71,801 0 0 0 0 0 2,216,461 1,628,000 New FY01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 39,109 Comm.C/0
FYO0 Liens 39,109 0 0 0 0 0 0 0 0 0 0 0 39,109 588,461 Uncommitted C/O
Total Monthly Projection 261,109 315,000 235,000 862,660 260,000 250,000 71,801 0 0 0 0 0 2,255,570 2,255,570 Total FY01 Funding
Cumulative Monthly Projection 261,109 576,109 811,109 1,673,769 1,933,769 2,183,769 2,255,570 2,255,570 2,255,570 2,255,570 2,255,570 2,255,570
Cumulative Costs 196,469 611,595 1,083,406 1,402,143 16%)
Cumulative Costs + Liens 249,758 663,075 1,392,707 1,710,910 -2%
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5.2.2.4.21  Ceramification Process Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Guy Armantrout Var.
Manpower Projection 3,500 3,500 3,500 125,000 25,000 50,000 50,000 41,500 25,000 25,000 25,000 25,000 402,000 437,000 New FY01 Funds
Major Procurement Projection 5,000 5,000 5,000 4,000 4,000 4,000 4,000 4,000 35,000 60,073 Comm. C/O
FY00 Liens 60,073 60,073 Uncommitted C/O
Total Monthly Projection 63,573 3,500 3,500 125,000 30,000 55,000 55,000 45,500 29,000 29,000 29,000 29,000 497,073 497,073 Total FY01 Funding
Cumulative Monthly Projection 63,573 67,073 70,573 195,573 225,573 280,573 335,573 381,073 410,073 439,073 468,073 497,073
Cumulative Costs 3,418 12,292 106,838 196,526 0%
Cumulative Costs + Liens 63,492 72,365 106,911 196,600 -1%)|
Plutonium Ceramic Test Facility
5.224.22 (PuCTF) Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Guy Armantrout Var.
Manpower Projection 580,000 600,000 550,000 200,000 500,000 400,000 200,000 164,000 200,000 200,000 200,000 199,999 3,993,999 3,776,000 New FY01 Funds
Major Procurement Projection 30,000 30,000 30,000 20,000 0 0 0 0 110,000 140,677 Comm. C/O
FYOO Liens 140,678 140,678 328,000 Uncommitted C/O
Total Monthly Projection 750,678 630,000 580,000 220,000 500,000 400,000 200,000 164,000 200,000 200,000 200,000 199,999 4,244,677 4,244,677 Total FY01 Funding
Cumulative Monthly Projection 750,678 1,380,678 1,960,678 2,180,678 2,680,678 3,080,678 3,280,678 3,444,678 3,644,678 3,844,678 4,044,678 4,244,677
Cumulative Costs 580,540 1,125,428 1,757,302 2,073,159 5%
Cumulative Costs + Liens 751,477 1,335,075 1,849,775 2,165,474 1%
Puck NDE/MC&A for Process
5.2.24.3 Control and SNM Accountability Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Guy Armantrout Var.
Manpower Projection 0 0 0 3,500 6,000 6,000 6,000 6,000 6,000 6,000 5,500 5,000 50,000 0 New FY01 Funds
Major Procurement Projection 0 0 Comm.C/0
FYOO Liens 0 50,000 Uncommitted C/O
Total Monthly Projection 0 0 0 3,500 6,000 6,000 6,000 6,000 6,000 6,000 5,500 5,000 50,000 50,000 Total FYO01 Funding
Cumulative Monthly Projection 0 0 0 3,500 9,500 15,500 21,500 27,500 33,500 39,500 45,000 50,000
Cumulative Costs -13 2,355 3,520 3523 -1%
Cumulative Costs + Liens -13 2,355 3,520 3,523 -1%)
5.2.2.4.4 Recycle of Unacceptable Materials Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Guy Armantrout Var.
Manpower Projection 0 0 New FY01 Funds
Major Procurement Projection 0 0 Comm.C/0
FY00 Liens 0 Uncommitted C/O
Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Total FY01 Funding
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative Costs 32 65 65 61 #DIV/0!
Cumulative Costs + Liens 32 65 65 61 #DIV/0!
First Stage Immobilization
5.2.2.4 Process/Equip Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Guy Armantrout Var.
Manpower Projection 583,500 603,500 553,500 328,500 531,000 456,000 256,000 211,500 231,000 231,000 230,500 229,999 4,445,999 4,213,000 New FY01 Funds
Major Procurement Projection 30,000 30,000 30,000 20,000 5,000 5,000 5,000 4,000 4,000 4,000 4,000 4,000 145,000 200,750 Comm. C/O
FYO0 Liens 200,751 0 0 0 0 0 0 0 0 0 0 0 200,751 378,000 Uncommitted C/O
Total Monthly Projection 814,251 633,500 583,500 348,500 536,000 461,000 261,000 215,500 235,000 235,000 234,500 233,999 4,791,750 4,791,750 Total FY01 Funding
Cumulative Monthly Projection 814,251 1,447,751 2,031,251 2,379,751 2,915,751 3,376,751 3,637,751 3,853,251 4,088,251 4,323,251 4,557,751 4,791,750
Cumulative Costs 583,977 1,140,140 1,867,724 2,273,269 4%
Cumulative Costs + Liens 814,988 1,409,860 1,960,271 2,365,658 1%
_____________________________________________________________________________________________________________________________________|
5.225.1.2  Canister Pour Analysis and Testing Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Tehmau Kan Var.
Manpower Projection 3,800 0 0 0 2,000 2,200 0 0 0 0 0 0 8,000 8,000 New FYO01 Funds
Major Procurement Projection 0 779 Comm.C/0O
FY00 Liens 79 779 Uncommitted C/O
Total Monthly Projection 4,579 0 0 0 2,000 2,200 0 0 0 0 0 0 8,779 8,779 Total FYO1 Funding
Cumulative Monthly Projection 4,579 4,579 4,579 4,579 6,579 8,779 8,779 8,779 8,779 8,779 8,779 8,779
Cumulative Costs 3,833 3,839 2,668 2,668 42%
Cumulative Costs + Liens 4,611 4,618 4,344 4,344 5%)
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Second Stage Immobilization

5.2.25 Process/Equip Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Tehmau Kan Var.
Manpower Projection 3,800 0 0 0 2,000 2,200 0 0 0 0 0 0 8,000 8,000 New FYO01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 779 Comm.C/0
FY00 Liens 79 0 0 0 0 0 0 0 0 0 0 0 779 0 Uncommitted C/O
Total Monthly Projection 4,579 0 0 0 2,000 2,200 0 0 0 0 0 0 8,779 8,779 Total FYO1 Funding
Cumulative Monthly Projection 4,579 4,579 4,579 4,579 6,579 8,779 8,779 8,779 8,779 8,779 8,779 8,779
Cumulative Costs 3,833 3,839 2,668 2,668 42%
Cumulative Costs + Liens 4,611 4,618 4,344 4,344 5%)
5.23.15 Single-Pass Flow-Through Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Henry Shaw Var.
Manpower Projection 21,538 21,538 21,538 53,886 0 0 0 0 0 0 0 0 118,500 118,500 New FY01 Funds
Major Procurement Projection 0 0 Comm.C/0O
FY00 Liens 0 Uncommitted C/O
Total Monthly Projection 21,538 21,538 21,538 53,886 0 0 0 0 0 0 0 0 118,500 118,500 Total FY01 Funding
Cumulative Monthly Projection 21,538 43,076 64,614 118,500 118,500 118,500 118,500 118,500 118,500 118,500 118,500 118,500
Cumulative Costs 21,341 46,931 71,815 118,066 0%
Cumulative Costs + Liens 21,341 46,931 71,815 124,066 -5%)|
5.23.1.6 Dissolution Model Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Henry Shaw Var.
Manpower Projection 9,231 9,231 9,231 27,307 0 0 0 0 0 0 0 0 55,000 55,000 New FY01 Funds
Major Procurement Projection 0 0 Comm.C/O
FY00 Liens 0 Uncommitted C/O
Total Monthly Projection 9,231 9,231 9,231 27,307 0 0 0 0 0 0 0 0 55,000 55,000 Total FYO1 Funding
Cumulative Monthly Projection 9,231 18,462 27,693 55,000 55,000 55,000 55,000 55,000 55,000 55,000 55,000 55,000
Cumulative Costs 6,660 18,366 28,236 55,515 -1%
Cumulative Costs + Liens 6,660 18,366 28,236 55,515 -1%)
Total Form Performance Testing and
5231 Dissolution Modeling Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Henry Shaw Var.
Manpower Projection 30,769 30,769 30,769 81,193 0 0 0 0 0 0 0 0 173,500 173,500 New FY01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Comm.C/0O
FYO00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Uncommitted C/O
Total Monthly Projection 30,769 30,769 30,769 81,193 0 0 0 0 0 0 0 0 173,500 173,500 Total FY01 Funding
Cumulative Monthly Projection 30,769 61,538 92,307 173,500 173,500 173,500 173,500 173,500 173,500 173,500 173,500 173,500
Cumulative Costs 28,001 65,296 100,051 173,581 0%
Cumulative Costs + Liens 28,001 65,296 100,051 179,581 -4%)|
Form Qualification and Repository
5234 Interaction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Henry Shaw Var.
Manpower Projection 21,083 21,083 21,083 66,750 18,900 18,900 18,950 18,950 18,950 18,950 18,950 18,950 281,500 281,500 New FY01 Funds
Major Procurement Projection 0 40 Comm.C/0O
FY00 Liens 40 40 Uncommitted C/O
Total Monthly Projection 21,123 21,083 21,083 66,750 18,900 18,900 18,950 18,950 18,950 18,950 18,950 18,950 281,540 281,540 Total FY01 Funding
Cumulative Monthly Projection 21,123 42,207 63,290 130,040 148,940 167,840 186,790 205,740 224,690 243,640 262,590 281,540
Cumulative Costs 47,667 81,611 111,298 129,991 0%
Cumulative Costs + Liens 47,707 81,651 111,338 130,031 0%)
523 D&T Form Qualification Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Lead - Henry Shaw Var.
Manpower Projection 51,852 51,852 51,852 147,943 18,900 18,900 18,950 18,950 18,950 18,950 18,950 18,950 455,000 455,000 New FY01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 40 Comm.C/0O
FY00 Liens 40 0 0 0 0 0 0 0 0 0 0 0 40 0 Uncommitted C/O
Total Monthly Projection 51,892 51,852 51,852 147,943 18,900 18,900 18,950 18,950 18,950 18,950 18,950 18,950 455,040 455,040 Total FY01 Funding
Cumulative Monthly Projection 51,892 103,745 155,597 303,540 322,440 341,340 360,290 379,240 398,190 417,140 436,090 455,040
Cumulative Costs 75,668 146,907 211,349 303,571 0%
Cumulative Costs + Liens 75,708 146,947 211,389 309,611 -2%)|
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Associated Processing Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.

Lead - Tom Gould Var.

Manpower Projection 1,543,543 1,879,518 1,307,565 1,536,997 1,220,290 1,133,490 721,141 594,840 649,340 634,340 627,340 657,055 12,505,460 11,474,000 New FYO1 Funds
Major Procurement Projection 30,000 30,000 30,000 20,000 5,000 5,000 5,000 4,000 4,000 4,000 74,000 129,000 340,000 950,219 Comm. C/O

FY00 Liens 950,219 0 0 0 0 0 0 0 0 0 0 0 950,219 1,371,461 Uncommitted C/O
Total Monthly Projection 2,523,762 1,909,518 1,337,565 1,556,997 1,225,290 1,138,490 726,141 598,840 653,340 638,340 701,340 786,055 13,795,679 13,795,680 Total FY01 Funding
Cumulative Monthly Projection 2,523,762 4,433,281 5,770,846 7,327,843 8,553,133 9,691,623 10,417,764 11,016,604 11,669,944 12,308,284 13,009,624 13,795,679 1 Funds not allocated
Cumulative Costs 1,240,650 3,104,145 4,649,220 6,101,361 17%

Cumulative Costs + Liens 2,534,248 4,453,431 6,015,962 7,342,764 0%)

11,474,000 New Funding
950,219 Committed Carryover

1,371,461 Uncommitted Carryover - appt
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DOCDR Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Costs 0 0 0 0 #DIV/0!

Cumulative Costs + Liens 0 0 0 0 #DIV/0!

0 FYO01 Funding

0 Comm.C/O

0 Unob C/O

0 Total FYO01 Funding

5211

5212

5213

52211

52212

Technical Project Office Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 32,000 32,000 32,000 22,000 35,000 45,000 40,000 45,000 50,000 50,000 50,000 49,000 482,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 32,000 32,000 32,000 22,000 35,000 45,000 40,000 45,000 50,000 50,000 50,000 49,000 482,000

Cumulative Monthly Projection 32,000 64,000 96,000 118,000 153,000 198,000 238,000 283,000 333,000 383,000 433,000 482,000

Cumulative Costs 30,428 69,412 95,452 128,549 -9%)|

Cumulative Costs + Liens 30,428 69,412 95,452 128,549 -9%)

Quiality Assurance Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 7,700 11,100 10,200 55,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 1,000 106,000

Major Procurement Projection 0|

FY00 Liens 13,500 13,500

Total Monthly Projection 21,200 11,100 10,200 55,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 1,000 119,500

Cumulative Monthly Projection 21,200 32,300 42,500 97,500 100,500 103,500 106,500 109,500 112,500 115,500 118,500 119,500

Cumulative Costs 11,730 23,738 37,939 44,169 55%

Cumulative Costs + Liens 63,530 84,238 93,491 94,861 3%

Document Control Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 12,000 10,000 8,000 7,000 6,600 7,000 6,000 7,000 7,000 6,000 7,000 6,400 90,000

Major Procurement Projection 0|

FY00 Liens 400 400

Total Monthly Projection 12,400 10,000 8,000 7,000 6,600 7,000 6,000 7,000 7,000 6,000 7,000 6,400 90,400

Cumulative Monthly Projection 12,400 22,400 30,400 37,400 44,000 51,000 57,000 64,000 71,000 77,000 84,000 90,400

Cumulative Costs 11,481 22,826 29,878 35,617 5%

Cumulative Costs + Liens 11,769 23,210 30,262 36,001 4%

D&T Program Management Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 51,700 53,100 50,200 84,000 44,600 55,000 49,000 55,000 60,000 59,000 60,000 56,400 678,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 13,900 0 0 0 0 0 0 0 0 0 0 0 13,900

Total Monthly Projection 65,600 53,100 50,200 84,000 44,600 55,000 49,000 55,000 60,000 59,000 60,000 56,400 691,900

Cumulative Monthly Projection 65,600 118,700 168,900 252,900 297,500 352,500 401,500 456,500 516,500 575,500 635,500 691,900

Cumulative Costs 53,639 115,976 163,269 208,335 18%)

Cumulative Costs + Liens 105,727 176,860 219,205 259,411 -3%

Feed Materials Characterization and
Blending

Oct 00

Nov 00

Dec 00

Jan 01

Feb 01

Mar 01

Apr01

May 01

Jun 01

Jul 01

Aug 01

Sep 01

Totals

Manpower Projection

Major Procurement Projection
FYO00 Liens

Total Monthly Projection

6,500

8,000

8,000

8,500

8,500

8,000

8,000

20,000

20,000

21,300

21,300

21,000

21,000

23,300

23,300

23,300

23,300

23,300

23,300

23,300

23,300

23,500

23,500

210,000
0|

0|
210,000

Cumulative Monthly Projection
Cumulative Costs
Cumulative Costs + Liens

14,500
13,734
13,734

23,000
26,462
26,462

31,000
31,740
31,740

51,000

72,300

93,300

116,600

139,900

163,200

186,500

210,000

Proliferation Resistance

Nov 00

Dec 00

Jan 01

Feb 01

Mar 01

Apr01

May 01

Jun 01

Jul 01

Aug 01

Sep 01

Totals

Manpower Projection

Major Procurement Projection
FYO00 Liens

Total Monthly Projection

cocoo

432,000

o

50,000
482,000

106,000
13,500
0
119,500

90,000
400

0
90,400

628,000
13,900
50,000

691,900

184,000
0
26,000
210,000

Funding Totals

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

Cumulative Monthly Projection
Cumulative Costs
Cumulative Costs + Liens

o oofo

o o ofo

oo ofo

o oofo

#DIV/0!
#DIV/0!

0 FYO01 Funding

0 Comm.C/O

0 Unob C/O

0 Total FYO01 Funding



52213

52214

52215

5221

52223

5222

52231

System Integration and Cross-

WSRC Immobilization Spend Plan

cutting Functions Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 101,000 93,000 83,000 26,000 28,000 35,000 28,000 28,000 35,000 28,000 35,000 30,000 550,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 101,000 93,000 83,000 26,000 28,000 35,000 28,000 28,000 35,000 28,000 35,000 30,000 550,000

Cumulative Monthly Projection 101,000 194,000 277,000 303,000 331,000 366,000 394,000 422,000 457,000 485,000 520,000 550,000

Cumulative Costs 101,741 192,793 270,237 302,925 0%

Cumulative Costs + Liens 101,741 192,793 270,237 302,925 0%

Material Transport Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 3,000 3,000 0 0 0 0 0 0 0 0 0 6,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 0 3,000 3,000 0 0 0 0 0 0 0 0 0 6,000

Cumulative Monthly Projection 0 3,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000 6,000

Cumulative Costs 0 1,597 6,077 6,077 1%

Cumulative Costs + Liens 0 1,597 6,077 6,077 -1%)

Waste Handling System Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 5,500 4,500 4,000 -3,000 0 0 0 0 0 0 0 0 11,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 5,500 4,500 4,000 -3,000 0 0 0 0 0 0 0 0 11,000]

Cumulative Monthly Projection 5,500 10,000 14,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000

Cumulative Costs 5,399 6,134 10,636 10,636 3%

Cumulative Costs + Liens 5,399 6,134 10,636 10,636 3%)

Technical Support & Integration

Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 113,000 108,500 98,500 31,000 48,000 56,300 49,000 51,300 58,300 51,300 58,300 53,500 777,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 113,000 108,500 98,500 31,000 48,000 56,300 49,000 51,300 58,300 51,300 58,300 53,500 777,000

Cumulative Monthly Projection 113,000 221,500 320,000 351,000 399,000 455,300 504,300 555,600 613,900 665,200 723,500 777,000

Cumulative Costs 113,260 214,258 313,412 351,378 0%

Cumulative Costs + Liens 113,260 214,258 313,412 351,378 0%

Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 34,700 49,100 34,300 -10,000 27,900 35,000 28,000 26,000 30,000 26,000 32,000 29,000 342,000

Major Procurement Projection 0|

FY00 Liens 2,000 2,000

Total Monthly Projection 36,700 49,100 34,300 -10,000 27,900 35,000 28,000 26,000 30,000 26,000 32,000 29,000 344,000

Cumulative Monthly Projection 36,700 85,800 120,100 110,100 138,000 173,000 201,000 227,000 257,000 283,000 315,000 344,000

Cumulative Costs 22,097 45,313 88,882 108,948 1%

Cumulative Costs + Liens 35,097 55,978 88,882 108,948 1%)

Immobilized Form Development

Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 34,700 49,100 34,300 -10,000 27,900 35,000 28,000 26,000 30,000 26,000 32,000 29,000 342,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 2,000 0 0 0 0 0 0 0 0 0 0 0 2,000

Total Monthly Projection 36,700 49,100 34,300 -10,000 27,900 35,000 28,000 26,000 30,000 26,000 32,000 29,000 344,000

Cumulative Monthly Projection 36,700 85,800 120,100 110,100 138,000 173,000 201,000 227,000 257,000 283,000 315,000 344,000

Cumulative Costs 22,097 45,313 88,882 108,948 1%

Cumulative Costs + Liens 35,097 55,978 88,882 108,948 1%)

I ———

Material Receipt & Storage Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 5,000 5,000 0 0 0 0 0 0 0 0 0 10,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 0 5,000 5,000 0 0 0 0 0 0 0 0 0 10,000]

Cumulative Monthly Projection 0 5,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000

Cumulative Costs 0 2,701 10,066 10,066 1%

Cumulative Costs + Liens 0 2,701 10,066 10,066 -1%)|

501,000

o

49,000
550,000

6,000
0
0
6,000

11,000
0
0
11,000

702,000

o

75,000
777,000

274,000
2,000
68,000
344,000

274,000
2,000
68,000
344,000

10,000

oo

10,000

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding



52233

52234

52236

52237

52238

52239

5.2.2.3.10

5223

WSRC Immobilization Spend Plan

Material Size Reduction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 7,500 -7,500 0 0 0

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 0 0 7,500 -7,500 0 0 0 0 0 0 0 0 0

Cumulative Monthly Projection 0 0 7,500 0 0 0 0 0 0 0 0 0

Cumulative Costs 0 0 0 0 #DIV/0!

Cumulative Costs + Liens 0 0 0 0 #DIV/0!

Material Unpacking and Sorting Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 10,000 7,600 9,600 -2,000 8,000 15,000 11,000 11,000 15,000 10,000 15,000 14,800 125,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 10,000 7,600 9,600 -2,000 8,000 15,000 11,000 11,000 15,000 10,000 15,000 14,800 125,000

Cumulative Monthly Projection 10,000 17,600 27,200 25,200 33,200 48,200 59,200 70,200 85,200 95,200 110,200 125,000

Cumulative Costs 9,587 16,002 22,791 25,657 -2%)

Cumulative Costs + Liens 9,587 16,002 22,791 25,657 -2%)

Metal Conversion Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 10,000 10,000 0 0 0 0 0 0 0 0 0 20,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 0 10,000 10,000 0 0 0 0 0 0 0 0 0 20,000]

Cumulative Monthly Projection 0 10,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000 20,000

Cumulative Costs 0 0 0 13,153 34%)

Cumulative Costs + Liens 0 0 0 13,153 34%)

Impure Oxide Feed Preparation Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 10,000 10,000 -9,000 11,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 0 10,000 10,000 -9,000 0 0 0 0 0 0 0 0 11,000]

Cumulative Monthly Projection 0 10,000 20,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000 11,000

Cumulative Costs 0 0 11,051 12,125 -10%

Cumulative Costs + Liens 0 0 11,051 12,125 -10%)|

Materials Characterization Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 14,200 21,100 17,100 7,600 16,000 18,000 15,000 15,000 16,000 14,000 18,000 28,000 200,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 14,200 21,100 17,100 7,600 16,000 18,000 15,000 15,000 16,000 14,000 18,000 28,000 200,000

Cumulative Monthly Projection 14,200 35,300 52,400 60,000 76,000 94,000 109,000 124,000 140,000 154,000 172,000 200,000

Cumulative Costs 13,270 30,166 43,426 54,101 10%

Cumulative Costs + Liens 13,270 30,166 43,426 54,101 10%)|

Material Control & Accountability Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Costs 0 0 0 0 #DIV/0!

Cumulative Costs + Liens 0 0 0 0 #DIV/0!

In-Process Storage Vault Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Costs 0 0 0 0 #DIV/0!

Cumulative Costs + Liens 0 0 0 0 #DIV/0!

Pu Conversion Process/Equipment

Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 24,200 53,700 59,200 -10,900 24,000 33,000 26,000 26,000 31,000 24,000 33,000 42,800 366,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 24,200 53,700 59,200 -10,900 24,000 33,000 26,000 26,000 31,000 24,000 33,000 42,800 366,000

Cumulative Monthly Projection 24,200 77,900 137,100 126,200 150,200 183,200 209,200 235,200 266,200 290,200 323,200 366,000

Cumulative Costs 22,857 48,869 87,334 115,102 9%

Cumulative Costs + Liens 22,857 48,869 87,334 115,102 9%|

ococoo

0
0
125,000
125,000

20,000
0
0
20,000

11,000

oo

11,000

200,000
0
0
200,000

ocooo

ocooo

241,000

0
125,000
366,000

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding



52241

522421

522423

522422

52243

52245

52246

WSRC Immobilization Spend Plan

Ceramic Feed Batching Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 13,400 39,200 39,700 -42,300 0 0 0 2,000 2,000 2,000 2,000 2,000 60,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 13,400 39,200 39,700 -42,300 0 0 0 2,000 2,000 2,000 2,000 2,000 60,000

Cumulative Monthly Projection 13,400 52,600 92,300 50,000 50,000 50,000 50,000 52,000 54,000 56,000 58,000 60,000

Cumulative Costs 12,797 29,551 47574 49,506 1%

Cumulative Costs + Liens 12,797 29,551 47,574 49,506 1%)

Ceramification Process

Development Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0

Cumulative Costs 0 0 0 0 #DIV/0!

Cumulative Costs + Liens 0 0 0 0 #DIV/0!

Ceramification Prototype Test

Facility (CPTF) Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 281,500 320,700 400,400 70,900 260,000 320,000 260,000 300,000 320,000 350,000 436,000 377,275 3,554,975

Major Procurement Projection 1,388,000 220,000 1,608,000

FY00 Liens 457,300 457,300

Total Monthly Projection 738,800 320,700 400,400 1,317,100 260,000 320,000 260,000 300,000 320,000 570,000 436,000 377,275 5,620,275

Cumulative Monthly Projection 738,800 1,059,500 1,459,900 2,777,000 3,037,000 3,357,000 3,617,000 3,917,000 4,237,000 4,807,000 5,243,000 5,620,275

Cumulative Costs 263,915 522,441 751,385 975,817 65%)

Cumulative Costs + Liens 721,215 968,988 1,180,475 2,760,179 1%

Plutonium Ceramic Test Facility

(PuCTF) Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 30,000 37,000 37,000 5,000 30,000 35,000 30,000 30,000 35,000 30,000 35,000 66,000 400,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 30,000 37,000 37,000 5,000 30,000 35,000 30,000 30,000 35,000 30,000 35,000 66,000 400,000

Cumulative Monthly Projection 30,000 67,000 104,000 109,000 139,000 174,000 204,000 234,000 269,000 299,000 334,000 400,000

Cumulative Costs 28,875 56,977 83,939 113,187 -4%)

Cumulative Costs + Liens 28,875 56,977 83,939 113,187 -4%

Puck NDE/MC&A for Process

Control and SNM Accountability Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 5,500 25,100 48,900 -22,200 26,000 30,000 24,000 24,000 28,000 25,000 28,000 25,000 267,300

Major Procurement Projection 0|

FY00 Liens 245,700 245,700

Total Monthly Projection 251,200 25,100 48,900 -22,200 26,000 30,000 24,000 24,000 28,000 25,000 28,000 25,000 513,000

Cumulative Monthly Projection 251,200 276,300 325,200 303,000 329,000 359,000 383,000 407,000 435,000 460,000 488,000 513,000

Cumulative Costs 5372 20,481 37,399 41,909 86%)

Cumulative Costs + Liens 251,072 266,181 283,099 287,609 5%

Can Loading Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 40,800 27,900 34,400 6,900 20,000 25,000 20,000 20,000 25,000 25,000 30,000 25,000 300,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 40,800 27,900 34,400 6,900 20,000 25,000 20,000 20,000 25,000 25,000 30,000 25,000 300,000

Cumulative Monthly Projection 40,800 68,700 103,100 110,000 130,000 155,000 175,000 195,000 220,000 245,000 275,000 300,000

Cumulative Costs 41,141 75,622 97,617 113,817 -3%)|

Cumulative Costs + Liens 41,141 75,622 97,617 113,817 -3%

Can MC&A Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 4,000 7,300 8,200 -10,500 3,000 6,000 3,000 3,000 6,000 0 0 0 30,000

Major Procurement Projection 0|

FYO00 Liens 0|

Total Monthly Projection 4,000 7,300 8,200 -10,500 3,000 6,000 3,000 3,000 6,000 0 0 0 30,000]

Cumulative Monthly Projection 4,000 11,300 19,500 9,000 12,000 18,000 21,000 24,000 30,000 30,000 30,000 30,000

Cumulative Costs 3,935 6,307 7,304 8,053 11%

Cumulative Costs + Liens 3,935 6,307 7,304 8,053 11%)

60,000

oo

60,000

ocooo

3,918,000

457,300
1,244,975
5,620,275

400,000

oo

400,000

267,000
245,700

300
513,000

165,000

0
135,000
300,000

30,000

oo

30,000

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding



5224

522511

522512

522513

5225

First Stage Immobilization Process/

WSRC Immobilization Spend Plan

Equip Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 375,200 457,200 568,600 -134,000 339,000 416,000 337,000 379,000 416,000 432,000 531,000 495,275 4,612,275

Major Procurement Projection 0 0 0 1,388,000 0 0 0 0 0 220,000 0 0 1,608,000

FY00 Liens 703,000 0 0 0 0 0 0 0 0 0 0 703,000

Total Monthly Projection 1,078,200 457,200 568,600 1,254,000 339,000 416,000 337,000 379,000 416,000 652,000 531,000 495,275 6,923,275

Cumulative Monthly Projection 1,078,200 1,535,400 2,104,000 3,358,000 3,697,000 4,113,000 4,450,000 4,829,000 5,245,000 5,897,000 6,428,000 6,923,275

Cumulative Costs 356,035 711,379 1,025,218 1,302,289 61%)

Cumulative Costs + Liens 1,059,035 1,403,626 1,700,008 3,332,351 1%

Can-in-Canister Design and

Assembly Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 26,000 16,000 16,000 7,000 8,000 12,000 10,000 0 0 0 0 0 95,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 26,000 16,000 16,000 7,000 8,000 12,000 10,000 0 0 0 0 0 95,000

Cumulative Monthly Projection 26,000 42,000 58,000 65,000 73,000 85,000 95,000 95,000 95,000 95,000 95,000 95,000

Cumulative Costs 26,482 42,803 58,784 63,689 2%

Cumulative Costs + Liens 26,482 48,152 62,782 67,687 -4%

Canister Pour Analysis and Testing Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 23,000 23,000 20,000 -30,000 7,000 9,000 8,000 6,000 6,000 3,000 0 0 75,000

Major Procurement Projection 0|

FY00 Liens 43,000 43,000

Total Monthly Projection 66,000 23,000 20,000 -30,000 7,000 9,000 8,000 6,000 6,000 3,000 0 0 118,000

Cumulative Monthly Projection 66,000 89,000 109,000 79,000 86,000 95,000 103,000 109,000 115,000 118,000 118,000 118,000

Cumulative Costs 21,728 38,361 45,626 48,846 38%)

Cumulative Costs + Liens 63,228 88,861 70,626 73,846 7%)

Can/Magazine Storage Vault Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 0 0 1,000 0 0 0 0 0 0 0 0 1,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 0 0 0 1,000 0 0 0 0 0 0 0 0 1,000

Cumulative Monthly Projection 0 0 0 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000

Cumulative Costs 0 613 613 613 39%

Cumulative Costs + Liens 0 613 613 613 39%)

Second Stage Immobilization

Process/Equip Development Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 49,000 39,000 36,000 -22,000 15,000 21,000 18,000 6,000 6,000 3,000 0 0 171,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 43,000 0 0 0 0 0 0 0 0 0 0 0 43,000

Total Monthly Projection 92,000 39,000 36,000 -22,000 15,000 21,000 18,000 6,000 6,000 3,000 0 0 214,000

Cumulative Monthly Projection 92,000 131,000 167,000 145,000 160,000 181,000 199,000 205,000 211,000 214,000 214,000 214,000

Cumulative Costs 48,210 81,777 105,023 113,148 22%)

Cumulative Costs + Liens 89,710 137,626 134,021 142,146 2%)

5234

Form Qualification and Repository

Interaction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 9,300 19,200 15,500 -10,000 4,000 6,000 5,000 6,000 4,000 4,000 6,000 6,000 75,000

Major Procurement Projection 0|

FYO00 Liens 0

Total Monthly Projection 9,300 19,200 15,500 -10,000 4,000 6,000 5,000 6,000 4,000 4,000 6,000 6,000 75,000

Cumulative Monthly Projection 9,300 28,500 44,000 34,000 38,000 44,000 49,000 55,000 59,000 63,000 69,000 75,000

Cumulative Costs 8,795 25,371 29,623 32173 5%

Cumulative Costs + Liens 8,795 25,371 29,623 32,173 5%)

D&T Form Qualification Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 9,300 19,200 15,500 -10,000 4,000 6,000 5,000 6,000 4,000 4,000 6,000 6,000 75,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0|

FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0|

Total Monthly Projection 9,300 19,200 15,500 -10,000 4,000 6,000 5,000 6,000 4,000 4,000 6,000 6,000 75,000

Cumulative Monthly Projection 9,300 28,500 44,000 34,000 38,000 44,000 49,000 55,000 59,000 63,000 69,000 75,000

Cumulative Costs 8,795 25,371 29,623 32173 5%

Cumulative Costs + Liens 8,795 25,371 29,623 32,173 5%

4,840,000

703,000
1,380,275
6,923,275

95,000
0
0
95,000

75,000
43,000
0
118,000

1,000

oo

1,000

171,000
43,000

o

214,000

75,000
0
0
75,000

75,000

oo

75,000

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding

FYO01 Funding
Comm.C/0

Unob C/0

Total FY01 Funding



531 D&T Technology Transfer

WSRC Immobilization Spend Plan

Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 0 0 5,000 -2,000 0 0 0 0 0 0 0 0 3,000
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0
FY00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0
Total Monthly Projection 0 0 5,000 -2,000 0 0 0 0 0 0 0 0 3,000
Cumulative Monthly Projection 0 0 5,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000 3,000
Cumulative Costs 0 613 2,841 3,170 -6%)|
Cumulative Costs + Liens 0 613 2,841 3,170 -6%)

3,000 FYO01 Funding
0 Comm.C/0
0 Unob C/0O
3,000 Total FYO01 Funding

WSRC Immobilization and

Associated Processing Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sep 01 Totals Cum.
Var.

Manpower Projection 657,100 779,800 867,300 73,900 502,500 622,300 512,000 549,300 605,300 599,300 720,300 682,975 7,024,275

Major Procurement Projection 0 0 0 1,388,000 0 0 0 0 0 220,000 0 0 1,608,000

FY00 Liens 761,900 0 0 0 0 0 0 0 0 0 0 0 761,900

Total Monthly Projection 1,419,000 779,800 867,300 1,314,100 502,500 622,300 512,000 549,300 605,300 819,300 720,300 682,975 9,394,175

Cumulative Monthly Projection 1,419,000 2,198,800 3,066,100 4,380,200 4,882,700 5,505,000 6,017,000 6,566,300 7,171,600 7,990,900 8,711,200 9,394,175

Cumulative Costs 624,893 1,243,556 1,815,602 2,234,543 49%

Cumulative Costs + Liens 1,434,481 2,063,201 2,575,326 4,344,679 1%

6,934,000 FYO01 Funding
761,900 Comm. C/0

1,698,275 Unob C/O

9,394,175 Total FY01 Funding



CLEMSON - Immobilization
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Clemson FY01 Spend Plan

Ceramic Prototypic Test Facility

52243 (CPTF) Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var,
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 271,600 FY01 Funding
Major Procurement Projection 271,600 271,600 502,752 Comm. C/O
FYO00 Liens 502,752 502,752 0 Unob C/0
Total Monthly Projection 502,752 0 0 271,600 0 0 0 0 0 0 0 0 774,352 774,352 Total FYO01 Funding
Cumulative Monthly Projection 502,752 502,752 502,752 774,352 774,352 774,352 774,352 774,352 774,352 774,352 774,352 774,352
Cumulative Costs 96,074 96,074 208,107 480,164 38%
Cumulative Costs + Liens 502,752 502,752 502,752 774,352 0%
TOTAL - CLEMSON Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var,
Manpower Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 271,600 FY01 Funding
Major Procurement Projection 0 0 0 271,600 0 0 0 0 0 0 0 0 271,600 502,752 Comm. C/O
FYO00 Liens 502,752 0 0 0 0 0 0 0 0 0 0 0 502,752 0 Unob C/0
Total Monthly Projection 502,752 0 0 271,600 0 0 0 0 0 0 0 0 774,352 774,352 Total FY01 Funding
Cumulative Monthly Projection 502,752 502,752 502,752 774,352 774,352 774,352 774,352 774,352 774,352 774,352 774,352 774,352
Cumulative Costs 96,074 96,074 208,107 480,164 38%
Cumulative Costs + Liens 502,752 502,752 502,752 774,352 0%
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5212

521

52312

52313

52314

5231

ANL FY01 Spend Plan

ANL Immobilization Spend Plan

Technical Project Office Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 5,500 5,500 5,500 5,500 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 62,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 5,500 5,500 5,500 5,500 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 62,000

Cumulative Monthly Projection 5,500 11,000 16,500 22,000 27,000 32,000 37,000 42,000 47,000 52,000 57,000 62,000

Cumulative Costs 5,400 11,000 16,600 21,800 1%

Cumulative Costs + Liens 5,400 11,000 16,600 21,800 1%

Quality Assurance Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 10,000 10,000 8,000 18,000 20,000 20,000 20,000 15,000 15,000 15,000 13,000 13,000 177,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 10,000 10,000 8,000 18,000 20,000 20,000 20,000 15,000 15,000 15,000 13,000 13,000 177,000

Cumulative Monthly Projection 10,000 20,000 28,000 46,000 66,000 86,000 106,000 121,000 136,000 151,000 164,000 177,000

Cumulative Costs 10,000 19,200 28,100 44,700 3%

Cumulative Costs + Liens 10,000 19,200 28,100 44,700 3%

D&T Program Management Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 15,500 15,500 13,500 23,500 25,000 25,000 25,000 20,000 20,000 20,000 18,000 18,000 239,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Monthly Projection 15,500 15,500 13,500 23,500 25,000 25,000 25,000 20,000 20,000 20,000 18,000 18,000 239,000

Cumulative Monthly Projection 15,500 31,000 44,500 68,000 93,000 118,000 143,000 163,000 183,000 203,000 221,000 239,000

Cumulative Costs 15,400 30,200 44,700 66,500 2%

Cumulative Costs + Liens 15,400 30,200 44,700 66,500 2%

Short-Term Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 10,000 15,000 8,000 24,000 0 0 0 0 0 0 0 0 57,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 0 0

Total Monthly Projection 10,000 15,000 8,000 24,000 0 0 0 0 0 0 0 0 57,000

Cumulative Monthly Projection 10,000 25,000 33,000 57,000 57,000 57,000 57,000 57,000 57,000 57,000 57,000 57,000

Cumulative Costs 23,200 40,000 57,200 57,200 0%

Cumulative Costs + Liens 23,200 40,000 57,200 57,200 0%

Long-Term Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 20,000 30,000 20,000 22,500 22,000 22,000 22,000 22,000 22,000 22,000 22,000 21,835 268,335

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 17,500 17,500

Total Monthly Projection 37,500 30,000 20,000 22,500 22,000 22,000 22,000 22,000 22,000 22,000 22,000 21,835 285,835

Cumulative Monthly Projection 37,500 67,500 87,500 110,000 132,000 154,000 176,000 198,000 220,000 242,000 264,000 285,835

Cumulative Costs 25,700 53,100 84,300 105,300 4%

Cumulative Costs + Liens 39,200 62,100 93,300 107,608 2%

Integrated Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 30,000 35,000 25,000 30,000 28,000 28,000 28,000 23,000 23,000 23,000 28,000 23,000 324,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0|

FYO00 Liens 16,211 16,211

Total Monthly Projection 46,211 35,000 25,000 30,000 28,000 28,000 28,000 23,000 23,000 23,000 28,000 23,000 340,211

Cumulative Monthly Projection 46,211 81,211 106,211 136,211 164,211 192,211 220,211 243211 266,211 289,211 317,211 340,211

Cumulative Costs 28,230 46,964 80,869 121,683 11%

Cumulative Costs + Liens 43,216 55,507 89,154 127,683 6%

Form Performance Testing and

Dissolution Modeling Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 60,000 80,000 53,000 76,500 50,000 50,000 50,000 45,000 45,000 45,000 50,000 44,835 649,335

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 33,711 0 0 0 0 0 0 0 0 0 0 0 33,711

Total Monthly Projection 93,711 80,000 53,000 76,500 50,000 50,000 50,000 45,000 45,000 45,000 50,000 44,835 683,046

Cumulative Monthly Projection 93,711 173,711 226,711 303,211 353,211 403,211 453,211 498,211 543,211 588,211 638,211 683,046

Cumulative Costs 77,130 140,064 222,369 284,183 6%

Cumulative Costs + Liens 105,616 157,607 239,654 292,491 4%

62,000 FY01 Funding
0 Comm.C/0
0 Unob C/0
62,000 Total FY01 Funding

177,000 FYO01 Funding
0 Comm.C/0
0 Unob C/0
177,000 Total FY01 Funding

239,000 FYO01 Funding
0 Comm.C/0
0 Unob C/0
239,000 Total FY01 Funding

57,000 FYO01 Funding
0 Comm.C/0
0 Unob C/0
57,000 Total FYO01 Funding

235,000 FYO01 Funding
17,500 Comm. C/O
33,335 Unob C/0O

285,835 Total FY01 Funding

324,000 FYO01 Funding
16,211 Comm. C/O
0 Unob C/0
340,211 Total FY01 Funding

616,000 FYO01 Funding
33,711 Comm. C/O
33,335 Unob C/0O

683,046 Total FY01 Funding



Form Qualification and Repository
5234

ANL Immobilization Spend Plan

Interaction Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 5,000 5,000 2,000 0 0 0 0 0 0 0 0 0 12,000

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 0 0

Total Monthly Projection 5,000 5,000 2,000 0 0 0 0 0 0 0 0 0 12,000

Cumulative Monthly Projection 5,000 10,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000 12,000

Cumulative Costs 4,500 8,500 11,700 11,700 3%

Cumulative Costs + Liens 4,500 8,500 11,700 11,700 3%

523 Form Qualification D&T Plan Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.

Var

Manpower Projection 65,000 85,000 55,000 76,500 50,000 50,000 50,000 45,000 45,000 45,000 50,000 44,835 661,335

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 33,711 0 0 0 0 0 0 0 0 0 0 0 33,711

Total Monthly Projection 98,711 85,000 55,000 76,500 50,000 50,000 50,000 45,000 45,000 45,000 50,000 44,835 695,046

Cumulative Monthly Projection 98,711 183,711 238,711 315,211 365,211 415,211 465,211 510,211 555,211 600,211 650,211 695,046

Cumulative Costs 81,630 148,564 234,069 295,883 6%

Cumulative Costs + Liens 110,116 166,107 251,354 304,191 3%

12,000 FYO01 Funding
0 Comm.C/0
0 Unob C/0
12,000 Total FY01 Funding

628,000 FYO01 Funding
33,711 Comm. C/O
33,335 Unob C/0

695,046 Total FY01 Funding

ANL Immobilization and

Associated Processing Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var

Manpower Projection 80,500 100,500 68,500 100,000 75,000 75,000 75,000 65,000 65,000 65,000 68,000 62,835 900,335

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO00 Liens 33,711 0 0 0 0 0 0 0 0 0 0 0 33,711

Total Monthly Projection 114,211 100,500 68,500 100,000 75,000 75,000 75,000 65,000 65,000 65,000 68,000 62,835 934,046

Cumulative Monthly Projection 114,211 214,711 283,211 383,211 458,211 533,211 608,211 673,211 738,211 803,211 871,211 934,046

Cumulative Costs 97,030 178,764 278,769 362,383 5%

Cumulative Costs + Liens 125,516 196,307 296,054 370,691 3%

867,000 FYO01 Funding
33,711 Comm. C/O
33,335 Unob C/0O

934,046 Total FY01 Funding
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PNNL Immoblization Spend Plan

PNNL FY01 Spend Plan

5211 Technical Project Office Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum. Funding Totals
Var.
Manpower Projection 703 6,232 6,871 7,956 6,871 8,456 7,594 7,956 7,594 7,132 7,232 6,803 82,000 82,000 New FY01 Funds
Major Procurement Projection 0 0 Comm. C/0O*
FY00 Liens 0 0 Unob C/O0
Total Monthly Projection 703 6,232 6,871 7,956 6,871 8,456 7,594 7,956 7,594 7,732 7,232 6,803 82,000 82,000 Total FYO01 Funding
Cumulative Monthly Projection 703 6,935 13,806 21,762 28,633 37,089 44,683 52,639 60,233 67,965 75,197 82,000
Cumulative Costs 703 7,679 13,534 21,941 -1%
Cumulative Costs + Liens 703 7,679 13,534 21,941 -1%)|
5.2.1.2 QA Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.
Manpower Projection 14,409 18,994 19,004 17,549 2,423 10,542 10,835 10,542 10,835 16,500 18,187 19,180 169,000 169,000 New FY01 Funds
Major Procurement Projection 0 1,744 Comm. C/O*
FYO0 Liens 1,744 1,744 0 Unob C/O
Total Monthly Projection 16,153 18,994 19,004 17,549 2,423 10,542 10,835 10,542 10,835 16,500 18,187 19,180 170,744 170,744 Total FY01 Funding
Cumulative Monthly Projection 16,153 35,147 54,151 71,700 74,123 84,665 95,500 106,042 116,877 133,377 151,564 170,744
Cumulative Costs 14,409 27,261 45,765 56,580 21%)
Cumulative Costs + Liens 16,171 29,021 48,123 58,938 18%)
521 Project Management Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.
Manpower Projection 15,112 25,226 25,875 25,505 9,294 18,998 18,429 18,498 18,429 24,232 25,419 25,983 251,000 251,000 New FY01 Funds
Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 1,744 Comm. C/0O*
FYOO Liens 1,744 0 0 0 0 0 0 0 0 0 0 0 1,744 0 Unob C/O
Total Monthly Projection 16,856 25,226 25,875 25,505 9,294 18,998 18,429 18,498 18,429 24,232 25,419 25,983 252,744 252,744 Total FY01 Funding
Cumulative Monthly Projection 16,856 42,082 67,957 93,462 102,756 121,754 140,183 158,681 177,110 201,342 226,761 252,744
Cumulative Costs 15,112 34,940 59,299 78,521 16%)
Cumulative Costs + Liens 16,874 36,700 61,657 80,879 13%

Radiation-Damaged Sample

5.23.1.1 Synthesis Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.
Manpower Projection 33,212 38,516 42,024 44,780 52,021 59,834 64,213 65,151 52,210 48,478 47,353 45,208 593,000 593,000 FYO01 Funding
Major Procurement Projection 0 0 Comm. C/0O*
FY00 Liens 0 0 Unob C/0
Total Monthly Projection 33,212 38,516 42,024 44,780 52,021 59,834 64,213 65,151 52,210 48,478 47,353 45,208 593,000 593,000 Total FY01 Funding
Cumulative Monthly Projection 33,212 71,728 113,752 158,532 210,553 270,387 334,600 399,751 451,961 500,439 547,792 593,000
Cumulative Costs 33,212 66,671 125,729 172,283 -9%
Cumulative Costs + Liens 33,212 66,671 126,888 173,442 -9%)
5.23.14 Integrated Corrosion Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.
Manpower Projection 10,083 11,750 10,450 8,012 1,100 1,051 1,002 928 926 897 902 899 48,000 48,000 FYO01 Funding
Major Procurement Projection 0 0 Comm. C/0O*
FY00 Liens 0 0 Unob C/O
Total Monthly Projection 10,083 11,750 10,450 8,012 1,100 1,051 1,002 928 926 897 902 899 48,000 48,000 Total FY01 Funding
Cumulative Monthly Projection 10,083 21,833 32,283 40,295 41,395 42,446 43,448 44,376 45,302 46,199 47,101 48,000
Cumulative Costs 10,083 23,009 35,977 51,659 -28%)
Cumulative Costs + Liens 10,083 25,633 38,601 51,659 -28%)
5.23.15 Single-Pass Flow-Through Tests Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.
Manpower Projection 42,144 31,021 35,021 33,641 33,302 41,117 39,654 41,189 31,214 34,879 32,521 33,298 429,001 385,000 New FY01 Funds
Major Procurement Projection 0 15,491 Comm. C/O*
FYO0 Liens 15,491 15,491 44,001 Unob C/0O
Total Monthly Projection 57,635 31,021 35,021 33,641 33,302 41,117 39,654 41,189 31,214 34,879 32,521 33,298 444,492 444,492 Total FY01 Funding
Cumulative Monthly Projection 57,635 88,656 123,677 157,318 190,620 231,737 271,391 312,580 343,794 378,673 411,194 444,492
Cumulative Costs 42,144 62,381 117,449 152,063 3%
Cumulative Costs + Liens 56,756 86,291 128,632 167,468 -6%)|
Aqueous Solubility/Speciation
52321 Measurements Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.
Manpower Projection 0 0 New FY01 Funds
Major Procurement Projection 0 0 Comm. C/0O*
FY00 Liens 0 0 Unob C/O0
Total Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0 0 0 Total FY01 Funding
Cumulative Monthly Projection 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative Costs 0 0 0 0 0 0 0 0 0 0 0 0 #DIV/0!
Cumulative Costs + Liens 0 0 0 0 0 0 0 0 0 0 0 0 #DIV/0!




5231

5234

Form Performance Testing and

PNNL Immoblization Spend Plan

Dissolution Modeling Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.

Manpower Projection 85,439 81,287 87,495 86,433 86,423 102,002 104,869 107,268 84,350 84,254 80,776 79,405 1,070,001

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYOO Liens 15,491 0 0 0 0 0 0 0 0 0 0 0 15,491

Total Monthly Projection 100,930 81,287 87,495 86,433 86,423 102,002 104,869 107,268 84,350 84,254 80,776 79,405 1,085,492

Cumulative Monthly Projection 100,930 182,217 269,712 356,145 442,568 544,570 649,439 756,707 841,057 925,311 1,006,087 1,085,492

Cumulative Costs 85,439 152,061 279,155 376,005 -6%

Cumulative Costs + Liens 100,051 178,595 294,121 392,569 -10%)

Form Qualification and

Repository Interactions Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum,
Var.

Manpower Projection 16,902 6,689 6,900 6,231 1,009 5,100 5,390 4,600 4,738 4,935 5,700 6,806 75,000

Major Procurement Projection 0

FY00 Liens 0

Total Monthly Projection 16,902 6,689 6,900 6,231 1,009 5,100 5,390 4,600 4,738 4,935 5,700 6,806 75,000

Cumulative Monthly Projection 16,902 23,591 30,491 36,722 37,731 42,831 48,221 52,821 57,559 62,494 68,194 75,000

Cumulative Costs 16,902 21,015 24,401 26,247 29%)

Cumulative Costs + Liens 16,902 21,015 24,401 26,247 29%

D&T Form Qualification Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum,
Var.

Manpower Projection 102,341 87,976 94,395 92,664 87,432 107,102 110,259 111,868 89,088 89,189 86,476 86,211 1,145,001

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYOO Liens 15,491 0 0 0 0 0 0 0 0 0 0 0 15,491

Total Monthly Projection 117,832 87,976 94,395 92,664 87,432 107,102 110,259 111,868 89,088 89,189 86,476 86,211 1,160,492

Cumulative Monthly Projection 117,832 205,808 300,203 392,867 480,299 587,401 697,660 809,528 898,616 987,805 1,074,281 1,160,492

Cumulative Costs 102,341 173,076 303,556 402,252 -2%

Cumulative Costs + Liens 116,953 199,610 318,522 418,816 -1%)|

1,026,000 New FY01 Funds
15,491 Comm. C/O*
44,001 Unob C/O

1,085,492 Total FY01 Funding

75,000 New FY01 Funds
Comm. C/O*
Unob C/0

75,000 Total FY01 Funding

oo

1,101,000 New FY01 Funds
15,491 Comm. C/O*
44,001 Unob C/O

1,160,492 Total FY01 Funding

PNNL Immobilization and

Associated Processing Total Oct 00 Nov 00 Dec 00 Jan 01 Feb 01 Mar 01 Apr 01 May 01 Jun 01 Jul 01 Aug 01 Sept 01 Totals Cum.
Var.

Manpower Projection 117,453 113,202 120,270 118,169 96,726 126,100 128,688 130,366 107,517 113,421 111,895 112,194 1,396,001

Major Procurement Projection 0 0 0 0 0 0 0 0 0 0 0 0 0

FYO0 Liens 17,235 0 0 0 0 0 0 0 0 0 0 0 17,235

Total Monthly Projection 134,688 113,202 120,270 118,169 96,726 126,100 128,688 130,366 107,517 113,421 111,895 112,194 1,413,236

Cumulative Monthly Projection 134,688 247,890 368,160 486,329 583,055 709,155 837,843 968,209 1,075,726 1,189,147 1,301,042 1,413,236

Cumulative Costs 117,453 208,016 362,855 480,773 1%

Cumulative Costs + Liens 133,827 236,310 380,179 499,695 -3%)

o

1,352,000 FY01 Funding
17,235 Comm. C/O*
44,001 Unob C/O

1,413,236 Total FY01 Funding

1,352,000 FY01 New Funding
17,222 Obligated C/O
44,014 Unobligated C/O

1,413,236 Total FY01 Funding



